METERSQUARE ERP

# User Guide

Complete guide to every role, screen and process: from estimating and BOQ approval to purchasing, the M2 Store, site delivery, returns, assets, labour and payroll.

Version 07 October 2026
For all MeterSquare users

# Contents

**Getting Started** ..... **5**
Roles in MeterSquare ..... 5
How the main process flows ..... 5
Signing in ..... 6
Finding your way around ..... 8
Account menu ..... 9
Profile Settings ..... 9
Notifications ..... 10
Support (Bug Register) ..... 11
Working in more than one role ..... 12
**Admin** ..... **14**
Admin Dashboard ..... 14
User Management ..... 14
Role Access (temporary extra roles) ..... 16
Signature Upload ..... 19
CC & Email Settings ..... 19
Payroll Processing ..... 20
Security Dashboard ..... 20
Viewing the app as another role ..... 20
**Estimator** ..... **22**
The BOQ journey at a glance ..... 22
Estimator Dashboard ..... 23
Projects & BOQ Management ..... 23
How to create a project ..... 24
How to create a BOQ ..... 24
How to send a BOQ to the Technical Director ..... 26
How to send a BOQ to a Project Manager for review (optional) ..... 26
When the TD approves or rejects ..... 26
How to fix a BOQ the TD rejected (internal revision) ..... 27
How to send a BOQ to the client ..... 27
How to record the client's answer ..... 28

How to make a client revision ..... 28
How to cancel a BOQ (client does not proceed) ..... 28
After the client approves ..... 28
Viewing and downloading a BOQ ..... 29
BOQ statuses ..... 29
Purchase Requests (material requests needing pricing) ..... 30
**Technical Director ..... 32**
Technical Director Dashboard ..... 32
Project Approvals ..... 32
Purchase Orders: approving vendor selections ..... 35
Purchase Orders: Return Approvals ..... 36
Disposal Approvals ..... 37
Vendor Management ..... 37
Purchase Comparison ..... 38
Profit Comparison ..... 38
Role Access ..... 38
**Project Manager and MEP Supervisor ..... 39**
Dashboard ..... 39
My Projects ..... 39
Material Purchase (change requests) ..... 42
Asset Requisition Approvals ..... 45
Labour: Requisition Approvals ..... 45
Labour: Attendance Lock ..... 46
**Site Engineer ..... 48**
Site Engineer Dashboard ..... 48
Projects ..... 49
Material Purchase (requesting extra materials) ..... 49
Material Receipts (deliveries and returns) ..... 51
Site Assets (tools and equipment) ..... 53
Labour ..... 54
**Procurement (Buyer) ..... 56**
From request to site: the purchase flow ..... 57
Buyer Dashboard ..... 57

Purchase Orders ..... 58
How to select a vendor and send for TD approval ..... 59
How to get materials from the M2 Store ..... 60
How to edit negotiated prices ..... 60
How to send the LPO to the vendor ..... 60
How to complete a purchase ..... 61
Vendor Returns ..... 62
Vendors ..... 63
Store ..... 64
**Production Manager (M2 Store) ..... 65**
Material flow through the M2 Store ..... 66
Production Dashboard ..... 66
Main stock and backup stock ..... 67
Materials Catalog ..... 67
Stock In (receiving into the store) ..... 68
Stock Out (material requests and delivery notes) ..... 70
Receive Returns (material returns from site) ..... 72
Repair (materials) ..... 73
Disposal (materials) ..... 73
Returnable Assets ..... 74
Labour Registry ..... 76
Assign Workers ..... 76
**Assets and Labour: End-to-End Flows ..... 78**
Asset requisition: from request to return ..... 78
Labour: from requisition to payroll ..... 79
Material returns from site ..... 80
Vendor delivery problems ..... 80
**Glossary and FAQ ..... 81**
Glossary ..... 81
Frequently asked questions ..... 82

# Getting Started

MeterSquare is the company's construction ERP. It covers the full life of a project: estimating and the Bill of Quantities (BOQ), approvals, project assignment, site material requests, purchasing from vendors, the M2 Store warehouse, deliveries to site, returns, assets, labour and payroll.

Each person signs in with a **role**. The role decides which menus, pages and approvals you see.

## Roles in MeterSquare

| Role | Main job in MeterSquare |
|---|---|
| Admin | Manages users, role access, signatures, email CC settings, security and payroll. Can view the app as any other role. |
| Technical Director (TD) | Approves BOQs, assigns Project Managers and MEP Supervisors to projects, approves vendors, vendor selections, disposals, returns and day extensions. |
| Estimator | Creates projects and BOQs, sends BOQs to the TD and to the client, handles revisions, approves purchase requests. |
| Project Manager (PM) | Runs assigned projects: assigns Site Engineers and BOQ items, approves material purchase requests from site, approves asset and labour requests, locks attendance. |
| MEP Supervisor | Same screens as the Project Manager, for MEP (mechanical, electrical, plumbing) scope on the projects they are assigned to. |
| Site Engineer (SE) | Works on site: views assigned items, requests materials, confirms deliveries, returns unused materials, requests labour and assets, records attendance. |
| Procurement (Buyer) | Buys materials: selects vendors, sends purchase orders (LPO), completes purchases, manages vendors and store items, handles vendor returns. |
| Production Manager | Runs the M2 Store: materials catalog, stock in/out, delivery notes to site, returns, repair and disposal, returnable assets, labour registry. |

## How the main process flows

The core project flow, from estimate to site:

| | |
|---|---|
| 1 **Estimator** | Creates the project and the BOQ, then sends it to the Technical Director |
| 2 **Technical Director** | Approves the BOQ (or sends it back with a reason) |
| 3 **Estimator** | Sends the approved BOQ to the client and records the client's decision |
| 4 **Technical Director** | Assigns a Project Manager (and MEP Supervisor if needed) |
| 5 **Project Manager** | Assigns Site Engineers and allocates BOQ items to them |
| 6 **Site Engineer** | Requests extra materials when site needs them (Material Purchase) |
| 7 **Project Manager** | Approves the request (the Estimator prices any new materials) |
| 8 **Procurement** | Selects a vendor; the Technical Director approves the vendor |
| 9 **Procurement** | Sends the purchase order (LPO) and completes the purchase |
| 10 **Production Manager** | Inspects the delivery at the M2 Store and dispatches it to site |
| 11 **Site Engineer** | Confirms delivery, and returns unused material to the store |

Each step is described in detail in the chapter for that role.

## Signing in

There are no passwords. You sign in with a one-time code (OTP) sent to your email.

### How to sign in with email

1. Open MeterSquare. The page shows **Welcome to MeterSquare**.

2. In **Select Your Role**, choose your role (Admin, Technical Director, Estimator, Project Manager, Production Manager, MEP Supervisor, Site Engineer or Procurement).
3. Type your email in **Email Address**.
4. Click **Send OTP**. You will see **OTP Sent Successfully!**. Check your email.
5. On the **Enter OTP** screen, type the 6-digit code. It verifies automatically when all 6 digits are entered, or click **Verify & Login**.
6. You land on your role's dashboard.

To change the email, click ← **Back to email**.

### Resending the code

After sending, the screen shows **Resend OTP in 30s**. When the countdown ends, click **Resend OTP**.

### Site Engineer: sign in with phone (SMS)

When you choose **Site Engineer**, a **Login Method** choice appears: **Phone (SMS)** or **Email** (Email is the default).

1. Choose **Phone (SMS)**.
2. Pick the country code (default +971 UAE) and type your phone number. The number of digits must match the country (for example 9 digits for UAE, 10 for India).
3. Click **Send OTP** and enter the code from the SMS.

### OTP rules

- The code is 6 digits and expires after **5 minutes**.
- After **5 wrong codes**, the account is locked for **30 minutes**: "Account temporarily locked due to too many failed attempts".
- A sign-in lasts **10 hours**. After that you are taken back to the login page.

### Sign-in messages and what they mean

| Message | What to do |
|---|---|
| Please fill all fields | Choose a role and enter your email (or phone). |
| Invalid email / Invalid phone number | Check the format or number of digits. |

| Message | What to do |
|---|---|
| Email not found / Phone not found | The email is wrong, **or the selected role is not your role**, or your account is inactive. Check the role you picked. |
| Invalid OTP | The code is wrong or expired. Request a new one. |
| Account Blocked | An administrator blocked your account. Contact your administrator. |

### Signing out

Open the account menu at the bottom of the sidebar and click **Sign Out**. Signing out in one browser tab signs you out of the other tabs too.

If an administrator ends your session, your next action takes you to the login page.

## Finding your way around

### The sidebar

- The sidebar on the left lists your role's menu. It always starts with **Dashboard**.
- Items with an arrow have sub-menus. Click to expand.
- Drag the sidebar edge to resize it; double-click the edge to reset. When it is narrow, it shows icons only and sub-menus open on hover.
- On mobile, open the sidebar with the menu button.

### Your dashboard

Every role has a dashboard with counters and charts for its own work (for example pending approvals, purchase orders, deliveries or stock alerts). A clock and today's date appear at the top right of dashboard pages.

### Sidebar menu by role

| Role | Menu |
|---|---|
| Admin | Dashboard, User Management, Role Access, Signature Upload (Signatures, CC & Email Settings), Payroll Processing, Security Dashboard, plus "view as" role links |

| Role | Menu |
|---|---|
| Technical Director | Dashboard, Project Approvals, Disposal Approvals (Material Disposal, Asset Disposal), Vendor Management, Purchase Orders (All Orders, Return Approvals), Purchase Comparison, Profit Comparison, Role Access |
| Estimator | Dashboard, Projects, Purchase Request |
| Project Manager | Dashboard, My Projects, Material Purchase, Asset Requisition Approvals, Labour (Requisition Approvals, Attendance Lock) |
| MEP Supervisor | Same as Project Manager |
| Site Engineer | Dashboard, Projects, Site Assets, Material Receipts, Material Purchase, Labour (Labour Requisition, Arrival Confirmation, Attendance Logs) |
| Procurement | Dashboard, Purchase Orders, Vendors, Store (Store Items, Material Transfer, Raw Materials), Vendor Returns (Rejected Deliveries, Return Requests) |
| Production Manager | Dashboard, Inventory Management (Materials Catalog, Stock In, Stock Out, Receive Returns, Repair, Disposal), Returnable Assets (Asset Catalog, Stock In, Stock Out, Process Returns, Repair, Disposal), Labour (Labour Registry, Assign Workers) |

## Account menu

Click your name at the bottom of the sidebar to open the account menu:

- **Status**: switch between **Online** and **Offline**. You are set Online automatically when you sign in and Offline when you sign out. Others see this status (for example when choosing a buyer).
- **SWITCH ROLE**: only shown if you have been given extra roles (see below).
- **Profile Settings**: your profile page.
- **Support**: report a problem or request a change.
- **Sign Out**.

## Profile Settings

1. Open the account menu and click **Profile Settings**.
2. Click **Edit Profile**.
3. Update **Full Name**, **Email Address**, **Phone Number** or **Department**. Full name and email are required.
4. Click **Save Changes**.

The Profile tab also shows your role, account status and joined date. Sign-in is by email code only, so there is no password to change.

## Notifications

### The notification bell

- The bell at the top right shows a red number for unread notifications. An orange dot means something urgent is unread.
- Click the bell to open the **Notifications** panel. Use the **All** and **Unread** tabs.
- Click a notification to mark it read and open the related page.
- Buttons: **Mark all as read**, **Clear All**, **View All** (full page).
- Each notification shows its priority (urgent, high, medium, low), time and sender.

### The full Notifications page

Click **View All** in the panel to open it. You can:

- search, filter by priority and category, and sort.
- tick notifications and use **Mark as Read** or **Delete**.
- switch between the **All**, **Unread** and **Archived** (read) tabs.

### Desktop notifications

- New notifications arrive instantly as a pop-up in the app, and as a desktop notification if your browser allows it.
- To turn desktop notifications on, click **Enable desktop notifications** (the bell icon in the panel) and allow it in the browser.
- High and urgent desktop notifications stay on screen until you click them.

### Email

Important events (approvals, assignments, purchase orders, role access) are also emailed.

# Support (Bug Register)

Use Support to report a problem or request a new feature.

## How to raise a support ticket

1. Open the account menu and click **Support**. The **Bug Register** page opens.
2. Click **New Ticket**. Your name, role and email are filled in automatically.
3. Choose a **Ticket Type**: Bug, Issue, Implementation or Feature Request.
4. Choose a **Priority**: Low, Medium, High or Critical.
5. Enter a **Title** and describe the problem in **Current Concern**.
6. Add at least one screenshot or file with **Upload Files** (required; up to 10 MB each; images, PDF, Word, Excel, text).
7. Optional: **Concern Implementation** (what you would like changed), **Implementation Files**, **Description**.
8. Click **Submit Ticket**. To finish later, click **Save as Draft** (only a title is needed).

## Following up a ticket

- Tickets with new replies show **N new** and appear first.
- Open a ticket to see the development team's updates, response and resolution.
- Once a ticket is approved, use **Comments & Follow-ups** to add comments and files.
- When a ticket is **Resolved**, check that it works and click **Confirm & Close**.
- Draft tickets can be edited, submitted or deleted.

## Ticket statuses

| Status | Meaning |
|---|---|
| Draft | Saved, not yet submitted |
| Submitted | Sent to the development team |
| In Review | Being looked at |
| Approved | Accepted for work |
| Rejected | Not accepted (reason shown) |
| In Progress | Being worked on |

| Status | Meaning |
|---|---|
| Pending Deployment | Fix ready, waiting for release |
| Resolved | Fixed. Please verify and close |
| Closed | Finished |

You are notified when your ticket is approved, rejected, resolved, put in review or in progress, or gets a comment.

## Working in more than one role

An Admin or Technical Director can give you **temporary access to another role**, for example an Estimator who also works as a Project Manager for two weeks. Your own role never changes.

### Two kinds of access

- **Fresh role**: you start as a new person in that role, with no projects. Projects are assigned to you in that role while your access is active, and you appear in that role's selection lists with a small **Granted · until** tag.
- **Same as existing user**: you see and work on exactly what another holder of that role sees (their projects, BOQs, requests and approvals). Your actions in that role are recorded under that person's name.

### How to sign in with a granted role

On the login page, choose the granted role in **Select Your Role**, enter your usual email and complete the code.

If your granted role is **Site Engineer**, sign in with your own role and then switch roles from the account menu (the Site Engineer sign-in only accepts people whose own role is Site Engineer).

### How to switch roles while signed in

1. Open the account menu at the bottom of the sidebar.
2. Under **SWITCH ROLE** you see **Your role** and each granted role with its end date (for example "Granted · until 13 Oct"). The current one has a tick.

3. Click the role you want. You will see **Switching to ...**, then that role's dashboard opens.

### While you work in a granted role

- An amber banner at the top says **You're working as** and when it ends.
- Click **Switch back to** in the banner to return to your own role at any time.

### When access ends

- Access ends automatically at **11:59 PM on the end date** (company time), or earlier if an Admin/TD revokes it.
- If you are using it at that moment, your next action shows **Your role access has ended. Returning to your role...** and you are moved back to your own role.
- The role disappears from the login role list and from **SWITCH ROLE**.

### Role access notifications you may receive

- **New access** (or **access scheduled** if it starts later)
- **access is now active** (on the start day of a scheduled access)
- **access ends tomorrow**: finish or hand over open work
- **access removed** (revoked)
- **access has ended**

Notifications about a granted role have no link. Switch to that role to act on them.

# Admin

The Admin manages people and system settings. Admin menu: **Dashboard**, **User Management**, **Role Access**, **Signature Upload** (Signatures, CC & Email Settings), **Payroll Processing**, **Security Dashboard**, and the "view as" role links.

## Admin Dashboard

The **Admin Dashboard** gives a company-wide overview.

- **Period selector**: Last 7, 14, 30 (default), 60 or 90 days, plus **Refresh**.
- **System Health**: an overall percentage with low-stock alerts and pending change requests.
- **KPI cards**: Total Users, Total Projects, Total BOQs (approved / pending), Change Requests (completed / pending), Vendors, Materials (stock value / low stock).
- **Financial cards**: Total CR Costs, Inventory Value, Purchase Transactions, Transport Costs.
- **Charts**: User Distribution, User Registration Trend, Change Request Activity, Daily Cost Trend, Project Status, Delivery Stats, Material Requests.
- **Lists**: Top Project Managers, Top Site Engineers, Login Activity (Email OTP vs SMS OTP) and Pending CR Approvals by stage.

## User Management

Open **User Management** to see all users.

- Search with **Search users...**, filter by **All Roles** (with user counts) and **All Status** (Active / Inactive). Active filters show as chips; click **Clear all** to remove them.
- The table shows User (with a red **Blocked** tag if blocked), Email, Role, Department, Status and Last Login.
- 20 users per page.

### How to create a user

1. Click **Add User**.

2. Fill in **Email** (must not already exist), **Full Name**, **Role**, and optionally **Phone** and **Department** (if left blank, the department is set to the role name).
3. Click **Create**. The user is created as Active.
4. The user signs in by choosing their role and entering their email. There is no password.

### How to activate or deactivate a user

1. Click the user's **Active** / **Inactive** status pill. The change is immediate.
2. The user is emailed about the change.

A deactivated user cannot sign in ("Email not found") and any open session stops working. You cannot deactivate yourself.

### How to block or unblock a user

1. In the **Last Login** column, click the orange shield (**Block user**).
2. Enter a reason (default "Blocked by administrator") and click OK.
3. The user is signed out, set Offline and emailed with the reason. When they try to sign in they see **Account Blocked**.

To unblock, click the green shield (**Unblock user**) and confirm. The user is emailed and can sign in again.

**Block or deactivate?** Deactivate makes the account inactive. Block keeps the account but refuses access and marks it **Blocked** with a reason.

You cannot block yourself.

### Login history

Click a user's **Last Login** to open **Login History**. Each sign-in shows:

- date and time, device (desktop, mobile or tablet), browser, operating system and IP address;
- the method (**Email OTP** or **SMS OTP**);
- a status: **Active** (session in use), **Logged Out** (signed out normally) or **Expired** (ended by a force logout, a block or the time limit).

### Online status and force logout

1. Click **Online Status** to see who is online (device, browser, IP, since when) and who is offline (last seen).
2. To end someone's session, click the red log-out icon (**Force logout**) next to an online user and confirm.
3. Their session ends immediately. On their next action they return to the login page with "Your session was ended by an administrator".

You cannot force-log-out yourself.

### Security Alerts

Click **Security Alerts** (the badge shows unresolved alerts). Alerts are raised automatically at sign-in:

- **multiple ips** (high): sign-ins from 3 or more different IP addresses within 24 hours.
- **unusual hours** (medium): a sign-in between 00:00 and 05:59 UTC.
- **rapid logins** (high): 5 or more sign-ins within 5 minutes.

Review an alert and click the green tick (**Mark as resolved**). Use **Show All** to include resolved alerts.

### Editing user details

User Management does not have an edit button for name, phone, role or department. Users can update their own name, email, phone and department from **Profile Settings**. To give someone another role temporarily, use **Role Access**.

## Role Access (temporary extra roles)

Role Access lets an Admin or Technical Director give a user temporary access to another role. The user keeps their own role and signs in with the same email.

The page shows:

- **Cards**: Active now, Ending within 3 days, Scheduled, Expired or revoked.
- **Tabs**: Active, Scheduled, Expired, Revoked, All.

- **Table columns**: User (own role), Granted role, Access type, Period, Status, Granted by, and a **Revoke** button.

Only people whose **own** role is Admin or Technical Director can manage Role Access. Someone working in a granted Admin or TD role cannot.

### Status badges

| Badge | Meaning |
|---|---|
| Active · N days left | Access is in use |
| Ends in N days / Ends today | Active, 3 days or fewer left |
| Starts | Scheduled to start later |
| Expired | The end date has passed |
| Revoked | Removed early by Admin or TD |

### How to grant role access

Click **Grant role access**. A step-by-step wizard opens. The step bar at the top shows your progress: click a completed step to go back, use **Back** and **Next** to move between steps.

1. **User**: search by name or email and select the person. You cannot select yourself.
2. **Role**: choose the role to give. Grantable roles: Admin, Technical Director, Estimator, Project Manager, Production Manager, MEP Supervisor, Site Engineer, Procurement. The person's own role is not listed because they always keep it.
3. **Access type**:
   - **Fresh role**: starts empty as a new holder of that role. Nothing is copied from anyone. Projects are assigned to them later, and they appear in that role's selection lists while access is active.
   - **Same as existing user**: they get the same projects and data as an existing holder of the role, chosen in the next step.
4. **Choose user** (only for Same as existing user): pick whose access to share. Each person shows their number of active projects. While using this access, the person's actions are recorded under the chosen user's name.

5. **Period**: choose **Start date** and **End date**, or use a quick pick (**1 day**, **1 week**, **2 weeks**, **1 month**). Access ends at 11:59 PM on the end date. A future start date makes it **Scheduled**. The maximum period is 366 days.
6. **Review**: check the summary and click **Grant access**.
7. The screen shows **Access granted** (or **Access scheduled**). Click **Grant another** or **Done**.

The person is notified in the app, by desktop notification and by email.

Possible errors:

- **You cannot grant a role to yourself**
- **This is already the user's own role**
- **Selected user does not have the role**
- **End date cannot be in the past**
- **already has access from A to B. Revoke it first.**: there is already an overlapping access for that role.

### How to revoke role access

1. Click **Revoke** on an Active or Scheduled row.
2. Confirm **Revoke access**.
3. The person loses the role immediately. If they are using it, they are moved back to their own role on their next action. They are notified.

### Handing over work before access ends

For a **Fresh role**, the person may hold work in that role, such as projects, open change requests or item assignments.

- The table shows **To hand over before end: …** while the access is active, and **Still holds …: reassign** after it has ended.
- Up to 3 days before the end date, all Admins and TDs get a reminder: **Hand over projects before role access ends**.
- If work is still assigned after the end date, Admins and TDs get an urgent alert: **Work left without an active** .

Reassign that work to another person in the normal way (for example the TD reassigns the project's PM, or the PM picks another buyer).

## Signature Upload

Open **Signature Upload** → **Signatures**. These signatures appear on PDFs sent to clients and vendors.

**BOQ quotation (to clients):**

- **MD Signature**: on the quotation cover page.
- **Authorized Signature**: in the quotation section.

**LPO signatures (purchase orders to vendors):**

- **Managing Director**: name and signature.
- **Company Seal**: stamp image.
- **Technical Director**: name and signature.

### How to upload a signature

1. Click the dashed **Upload** box and choose an image (PNG or JPG, up to 2 MB). It saves immediately.
2. Use **Change** to replace it, or the bin icon to remove it.
3. If you changed a **Name** field, click **Save Changes**.

The BOQ MD Signature and the LPO Managing Director signature are the same image, so changing one changes both. Estimators choose whether to include signatures when sending a BOQ to a client, and buyers when sending an LPO to a vendor.

## CC & Email Settings

Open **Signature Upload** → **CC & Email Settings**. Addresses listed here are automatically copied (CC) on every purchase-order email sent to vendors. Buyers can untick a default or add their own CC when sending.

### How to add or remove a default CC recipient

1. Under **Add New CC Recipient**, enter a name (optional) and an email.
2. Click **Add**.
3. To remove a recipient, click the ✕ next to it.

## Payroll Processing

Open **Payroll Processing** to view locked attendance and payroll cost.

1. Choose **Start Date**, **End Date** and a **Project** (or All Projects).
2. Results are grouped by project, with workers, total hours and total cost (AED). Click a project to expand it.
3. Each worker shows Days, Regular hours, Overtime, Total hours, Rate and Cost. The grand total is shown at the bottom.
4. Click **Export All** to download a PDF.

Only attendance that a Project Manager has **locked** appears here. If nothing shows, check that attendance for that period has been locked.

## Security Dashboard

Open **Security Dashboard** to monitor sign-in security.

- **Cards**: Failed Logins (24h), Blocked IPs, Suspicious IPs, Total Events (24h).
- **Blocked IPs**: the list of blocked addresses. Click the unlock icon to unblock one.
- **Recent Security Events**: filter by event type (Login Failed, Login Success, IP Blocked, Suspicious, Rate Limited) and severity.

An IP address is blocked automatically after 10 failed sign-ins. Repeat blocks get longer: 24 hours, then 48 hours, 7 days, 30 days, and after that permanent.

## Viewing the app as another role

The Admin can look at any role's screens.

1. In the sidebar, below the admin items, click a role: Technical Director, Estimator, Project Manager, MEP, Site Engineer, Procurement or Production Manager.
2. You see **Now viewing as** and that role's dashboard. A purple pill at the top shows **Admin viewing as:** .
3. The sidebar shows that role's menu with ← **Back to Admin View** at the top.
4. Click ← **Back to Admin View** to return.

When viewing as a role, you see that role's data across all users, not one person's. To see the app exactly as one person sees it, they need to show you, or you can use Role Access with "Same as existing user" for a test account.

# Estimator

The Estimator creates projects and Bills of Quantities (BOQ), gets them approved by the Technical Director, sends them to the client, handles revisions, and prices material purchase requests that contain new materials.

Estimator menu: **Dashboard**, **Projects** (Projects & BOQ Management), **Purchase Request**.

## The BOQ journey at a glance

| | | |
|---|---|---|
| 1 | **Estimator** | Create the project (New Project) |
| 2 | **Estimator** | Create the BOQ (status Draft) |
| 3 | **Estimator** | Send to TD (or first Send to PM for an optional PM review) |
| 4 | **Technical Director** | Approve the BOQ (status Approved) or reject it with a reason |
| 5 | **Estimator** | Send to Client by email with Excel and/or PDF (status Sent for Confirmation) |
| 6 | **Client** | Approves, asks for changes, or does not proceed |
| 7 | **Estimator** | Record the answer: Client Approved, Revisions, or Cancel |
| 8 | **Technical Director** | Assign a Project Manager (only after the client approves) |
| 9 | **Project Manager** | Assign BOQ items to Site Engineers (Items Assigned) |
| 10 | **Project Manager** | Confirm completion (BOQ moves to Completed) |

### Email or in-app notification?

When a BOQ or request moves to another person (TD, PM, Estimator or Buyer), that person gets an **in-app notification**. They also get an **email only if they are offline** at that moment. Emails to the **client** are always sent.

## Estimator Dashboard

- **Count tiles**: Pending, Send BOQ, Approved BOQ, Revisions, Rejected BOQ, Completed BOQ, Cancelled BOQ.
- **BOQs by Status** chart.
- **My Performance**: BOQ Approval Rate and Pending Review.
- **Lists**: Recent Created Projects, Completed Projects, Client Pending, and Client Rejected (marked "Needs Revision").

## Projects & BOQ Management

Open **Projects** in the sidebar.

- Search by title, project, client or project code (for example MSQ26).
- Switch between **Cards** and **Table** view.
- Click **New Project** to create a project.

### Tabs

| Tab | What it shows |
|---|---|
| Pending | Projects with no BOQ yet, or with a BOQ still in Draft |
| Send BOQ | BOQs sent for review (to the TD, or to a PM) and waiting for a decision |
| Approved BOQ | BOQs approved by the TD, sent to the client, or confirmed by the client |
| Revisions | Client revisions (R1, R2…) and internal revisions after a TD rejection. Sub-tabs: **Client Revisions** and **Internal Revisions** |
| Rejected BOQ | BOQs rejected by the TD, by a PM or by the client |
| Completed BOQ | Projects the PM has completed |

| Tab | What it shows |
|---|---|
| Cancelled BOQ | BOQs cancelled because the client did not proceed |

## How to create a project

1. In **Projects**, click **New Project**. The **Create New Project** form opens.
2. Fill in:
   - **Project Name**, **Client**, **Location**
   - **Work Type** (for example Construction or Renovation)
   - **Working Hours** (for example 8 hours/day), **Floor Name**, **Area** (for example 1000 sq.ft.)
   - **Start Date** (today or later) and **Number of Days**. The **End Date** is calculated automatically.
   - **Description** (optional)
3. Click **Create Project**.

The project gets a code (MSQ01, MSQ02…) and appears in the **Pending** tab. A project name must be unique.

- **To edit**: use **Edit Project** on the card, then **Update Project**.
- **To delete**: use the bin icon and confirm **Delete Project**.

### Project card (Pending tab)

The card shows the project name, code, client, location, number of BOQ items, work type, site engineer and created date. Buttons:

- **View Details**: project information and its related BOQs.
- **Create BOQ** (or **Resume Draft** if you have unsaved work in progress).
- **Send to TD** / **Send to PM**: appear once a BOQ exists and has not been sent.
- **BOQ Created** / **BOQ Sent**: shown greyed out once done.

## How to create a BOQ

1. On the project card, click **Create BOQ**. The full-screen BOQ form opens. Your work is auto-saved in the browser as you go ("Last saved: ").

2. **BOQ Details**: enter the **BOQ Name**. The project is filled in automatically.
3. **Preliminaries & Approval Works**: tick the conditions that apply. Click **Add Custom Item** to add your own; custom items are saved to the master list for future BOQs. Fill in the cost details: quantity, unit and rate for the client amount, and the internal cost with Misc %, O&P % and Transport %.
4. **BOQ Items**: click **Add Item**.
   - Type the item name. Pick from **Master Items** or the **Buyer Catalog**, or add a new item. Duplicate items are not allowed.
   - Expand the item and click **Add Sub Item**.
   - For each sub-item, enter **Sub Item Name**, **Scope**, optional **Size**, **Location**, **Brand** and **Images**, then **Quantity**, **Unit** and **Rate**. The total is calculated.
5. **Raw Materials** (internal cost, per sub-item): click **Add Material**. Search the Raw Materials Catalog, Buyer Catalog or Master Materials, or type a new material. Enter **Qty** and **Rate (AED)**. A new material needs Brand, Size and Specification.
6. **Labour** (internal cost): click **Add Labour**. Choose the labour role, work type (Piece Rate, Contract or Daily Wages), **Hours** and **Rate/hr (AED)**.
7. **Cost Breakdown Percentages**: Misc %, Overhead & Profit % and Transport % (defaults 10%, 25%, 5%). The **Profit Analysis** shows client amount, internal cost, planned profit and negotiable margin.
8. **Total Project Value**: review Items Subtotal, Preliminary Amount and Combined Subtotal. Optionally enter an **Overall Discount** (%). The suggested safe discount is shown, and a warning appears if the profit margin drops below 15%. The **Grand Total** excludes VAT.
9. **Terms & Conditions**: tick the terms that apply, or **Add Custom Item**.
10. Click **Create BOQ**. It is enabled once there is a BOQ name and at least one item.

The BOQ is saved as **Draft**.

Each item needs at least one material or labour line, and every rate and quantity must be filled in. The form tells you exactly what is missing.

### Leaving the form

- If you close the form, choose **Save as Draft** (recommended) or **Discard Changes**. Uploaded images cannot be kept in a draft.

- After 2 hours idle you are asked to **Continue Working** or close (your draft is kept).
- When you reopen, choose **Restore Previous Work** or **Start Fresh**.

### Editing or deleting a BOQ

- **Edit** (pencil icon) is available when the BOQ is in Draft, Sent for Confirmation, Under Revision or Pending Revision.
- **Delete** (bin icon) is only available for a Draft BOQ.

## How to send a BOQ to the Technical Director

- **From the Pending tab**: click **Send to TD** on the project card. All BOQs of that project are sent.
- **From a Draft BOQ card**: click **Send to TD**.

The BOQ moves to **Send BOQ** with status **Pending**, and the TD is notified.

## How to send a BOQ to a Project Manager for review (optional)

You can ask a PM to review the BOQ before it goes to the TD.

1. On the project card, click **Send to PM**.
2. Select a PM and click **Send to PM**. The status becomes **Pending PM Approval** and the PM is notified.
3. **If the PM approves**: the status becomes **PM Approved** (Approved BOQ tab). Click **Send to TD** to send it for final approval.
4. **If the PM rejects**: the status becomes **PM Rejected** (Rejected BOQ tab) with the reason. Edit the BOQ, then click **Resend PM**.

Sending to a PM for review does not assign that PM to the project.

## When the TD approves or rejects

- **Approved**: the BOQ moves to **Approved BOQ** and the TD's comments appear under "Approval Comments". You can now send it to the client.
- **Rejected**: the BOQ moves to **Rejected BOQ** with the "Rejection Reason". If a PM forwarded it, the PM is notified too.

## How to fix a BOQ the TD rejected (internal revision)

1. In **Rejected BOQ**, click **Edit BOQ** on the card.
2. Make the changes and click **Update BOQ**.
3. When asked "Would you like to send this BOQ to the Technical Director for approval now?":
   - **Send to Technical Director**: the status becomes **Pending Revision**.
   - **Send Later**: it stays in Rejected BOQ until you send it.
4. Track it under **Revisions** → **Internal Revisions**. Select the project to compare the current version with earlier versions, starting from the Original BOQ.

When the TD approves, the status becomes **Revision Approved** and you can send it to the client.

## How to send a BOQ to the client

1. On an approved BOQ card, click **Send to Client** (or **Send Revision to Client** for a revision).
2. Enter the **Client Email(s)**. You can enter several, separated by commas, semicolons or new lines.
3. Optional: add an **Additional Message**.
4. Optional: open **Customize Email & PDF Content** to edit:
   - the email body;
   - the PDF cover page (reference number, date, recipient, company, subject, project reference, letter text, contact person, signatory);
   - **Include Authorized Signature**. Leave it unticked if the client will sign manually.
5. Choose the formats: **Excel (.xlsx)** and/or **PDF (.pdf)**.
6. Optional: use **Preview Email**, **Preview PDF**, **Download Excel** or **Download PDF** to check before sending.
7. Click **Send to Client**.

The status becomes **Sent for Confirmation**, the client email is saved on the project, and the TDs are notified that the BOQ was sent to the client.

## How to record the client's answer

When the BOQ is **Sent for Confirmation**, the card shows three buttons:

- **Client Approved**: the client accepted. The status becomes **Client Confirmed** and the TDs are notified. Next, the TD assigns a Project Manager.
- **Revisions**: the client wants changes. Choose **Make Revision** (or **Cancel Project**, or **Go Back**). See the next section.
- **Cancel**: the client does not want to proceed. See "How to cancel a BOQ".

## How to make a client revision

1. Click **Revisions** → **Make Revision**.
2. Edit the BOQ and click **Update BOQ**. The revision number goes up (R1, R2...) and the status becomes **Under Revision**. It now appears in **Revisions** → **Client Revisions**.
3. Use **Edit Again** if needed, then **Send to TD**. The TD is notified.
4. **If the TD approves**: click **Send Revision to Client** and send it as before.
5. **If the TD rejects the revision**: use **Revise BOQ** and send it again, or **Cancel**.

In **Revisions** → **Client Revisions**, select a project to compare the current revision with previous ones. Revised BOQs also show a **Compare** button.

## How to cancel a BOQ (client does not proceed)

1. Click **Cancel**, or **Revisions** → **Cancel Project**.
2. Enter the **Cancellation Reason**.
3. Click **Confirm Cancellation**.

The status becomes **Client Cancelled**. The BOQ moves to **Cancelled BOQ** and shows "Project Permanently Cancelled". A completed BOQ cannot be cancelled.

## After the client approves

- The **Technical Director** assigns a Project Manager to the project. This is only possible after the client has approved.

- The PM then assigns BOQ items to Site Engineers. The card shows "Items Assigned to SE".
- When the PM confirms the project is complete, the BOQ moves to **Completed BOQ**.

## Viewing and downloading a BOQ

Click **View Details** (eye icon) to open the full BOQ.

- **Tabs**: BOQ Details, History & Timeline, and Client Revisions (when the BOQ has revisions).
- **Download**:
  - **Internal BOQ**: includes overheads, profit margins and the detailed breakdown.
  - **Client BOQ**: final prices only.
  - Then choose **Download Excel** or **Download PDF**.

## BOQ statuses

| Status | Meaning | Tab |
|---|---|---|
| Draft | Created, not yet sent | Pending |
| Pending | Sent to the TD, waiting for a decision | Send BOQ |
| Pending PM Approval | Sent to a PM for review | Send BOQ |
| PM Approved | PM approved. Send it to the TD. | Approved BOQ |
| PM Rejected | PM rejected. Edit and resend to the PM. | Rejected BOQ |
| Pending TD Approval | Sent to the TD after PM approval | Send BOQ |
| Approved | TD approved. Ready to send to the client. | Approved BOQ |
| Rejected | TD rejected | Rejected BOQ |
| Internal Revision Pending | A TD-rejected BOQ was edited but not yet re-sent | Rejected BOQ |
| Pending Revision | Internal revision sent to the TD | Revisions |
| Revision Approved | TD approved the revision. Ready for the client. | Approved BOQ / Revisions |
| Under Revision | Client revision being prepared | Revisions |

| Status | Meaning | Tab |
|---|---|---|
| Client Pending Revision | Client revision sent to the TD | Revisions |
| Client Revision Rejected | TD rejected the client revision | Revisions |
| Sent for Confirmation | Emailed to the client, waiting for an answer | Approved BOQ |
| Client Confirmed | Client approved. TD will assign a PM. | Approved BOQ |
| Client Cancelled | Client did not proceed | Cancelled BOQ |
| Items Assigned | PM assigned items to Site Engineers | Approved BOQ |
| Completed | Project completed | Completed BOQ |

## Purchase Requests (material requests needing pricing)

Open **Purchase Request** in the sidebar. These are requests for extra materials on approved projects, raised by Site Engineers or Project Managers.

- A request comes to the Estimator when the PM approves it and it contains **new materials** that are not in the BOQ. Requests with only existing BOQ materials go straight to Procurement.
- **Tabs**:
  - **Pending**: waiting for you.
  - **Approved**: sent to a buyer or further in the process.
  - **Completed**: purchase completed or routed to the store.
  - **Rejected**.
- Each card shows the request number (PO-…), project area, requester, date, number of materials and total cost.

### How to approve a purchase request and assign a buyer

1. Click **Review** to see the materials. You can edit prices there. Use **Edit** to change the request.
2. Click **Approve & Send to Buyer**.
3. Under **Assign to Procurement**, choose a buyer. Buyers are grouped **Online** and **Offline**; an offline buyer gets an email. People with temporary Procurement access show a **Granted · until** tag.

4. Optional: add **Comments**.
5. Click **Approve & Assign**.

The request goes to that buyer for purchase, the materials are added to the BOQ, and the buyer is notified.

### How to reject a purchase request

1. Click **Reject**.
2. Enter a reason and confirm.

The requester is notified with the reason.

# Technical Director

The Technical Director (TD) is the main approver.

- Approves BOQs.
- Assigns Project Managers and MEP Supervisors to projects.
- Approves day extensions, vendor selections and vendor return requests.
- Approves material and asset disposals.
- Can grant temporary role access to other users.

TD menu: **Dashboard**, **Project Approvals**, **Disposal Approvals** (Material Disposal, Asset Disposal), **Vendor Management**, **Purchase Orders** (All Orders, Return Approvals), **Purchase Comparison**, **Profit Comparison**, **Role Access**.

Whenever the TD acts, the person affected gets an in-app notification, and an email only if they are offline.

## Technical Director Dashboard

The dashboard shows:

- **BOQ charts**: BOQ Status Overview, BOQ Status Distribution, Budget Distribution, Top 5 Projects by Budget.
- **Trends**: monthly performance, revenue and disposal requests.
- **Pending Day Extension Requests**: click **Review Request** to open Project Approvals.
- **Active Projects Overview**: each project with its Project Manager, progress, budget used, due date, and whether it is on track or delayed.

## Project Approvals

Open **Project Approvals**. Search by BOQ ID (B-123), project code (MSQ26), project name or client. Switch between card and table view.

### Tabs

| Tab | What it shows |
|---|---|
| Pending | BOQs waiting for your approval |

| Tab | What it shows |
|---|---|
| Approved | BOQs you approved, including those sent to the client |
| Client Response | BOQs the client confirmed or rejected |
| Revisions | Client and internal revisions to review |
| Assigned | Projects with a Project Manager assigned |
| Completed | Completed projects |
| Rejected by TD | BOQs you rejected |
| Cancelled | BOQs the client cancelled |

Each card shows:

- the project, client, dates and duration;
- the Total Value, Items, Labor Cost, Material Cost and O&P margin;
- any approval, rejection or cancellation remarks.

### How to approve a BOQ

1. In **Pending**, click the eye icon (**View BOQ Details**). The full BOQ opens.
2. Review it and click **Approve**.
3. Optional: add **Approval Notes**, then click **Approve Project**.
4. A comparison opens: the internal version (with costs and margins) next to what the client will receive. Check it and click **Approve**.

The BOQ becomes **Approved**, or **Revision Approved** for a revision. The Estimator is notified and then sends it to the client.

### How to reject a BOQ

1. Open the BOQ and click **Reject**.
2. Enter the reason. It is required and goes to the Estimator for corrections.
3. Click **Reject Project**.

The BOQ becomes **Rejected**. The Estimator, and the PM if one forwarded it, are notified.

### How to review revisions

1. Open the **Revisions** tab and select a project.

2. Compare the revisions under **Client Revisions** or **Internal Revisions**.
3. Click **Approve** or **Reject** (rejecting needs a reason).

An approved revision shows **Approved - Ready for Client**.

### How to download a BOQ

1. In the BOQ view, click **Download**.
2. Choose the **Internal** version or the **Client** version (without overhead and profit).
3. Choose **Excel** (multiple sheets) or **PDF**.

### How to assign a Project Manager and MEP Supervisor

You can assign a PM only after the client has approved the BOQ. The card then shows **Assign PM**.

1. Click **Assign PM**.
2. Choose **Select Existing PM**.
   - Search for a PM. PMs are grouped Online and Offline, and each shows a workload badge: **Available** (0 projects), **Busy** (1–3) or **Overloaded** (more than 3), plus their current projects.
   - You can select more than one PM.
   - People with temporary Project Manager access show a **Granted · until** tag.
3. Optional: in **Assign MEP Supervisor**, all MEP Supervisors are ticked by default. Untick the ones you do not want, or click **Clear**.
4. Click **Assign N PM(s) to Project**.

The project moves to **Assigned** and the PM is notified with the project details. The PM now manages the project, its Site Engineers and its purchasing.

### How to create a new PM while assigning

1. In the assign window, choose **Create New PM**.
2. Enter **Full Name**, **Email Address** and **Phone Number**.
3. Click **Create & Assign**.

In this mode no MEP Supervisor is assigned. Assign MEPs separately if needed.

### How to delete a Project Manager

Click the bin icon next to the PM in the assign window and confirm. A PM who is assigned to any project cannot be deleted.

### How to handle a day extension request

A Project Manager or MEP Supervisor can ask for more days on a project. Assigned projects with pending requests show a blinking clock badge.

1. Click the clock badge on the project card.
2. Review the request: who asked, the current duration and end date, the additional days, the new end date and the reason.
3. Choose an action:
    - **Approve**: the project's duration and end date are extended.
    - **Edit**: enter different **Extension Days** and an optional reason, then click **Save Changes**. The request shows "Edited by TD". You must still **Approve** or **Reject** it.
    - **Reject**: enter the **Reason for Rejection** and click **Reject**.

The requester is notified.

## Purchase Orders: approving vendor selections

When Procurement chooses a vendor for a material purchase request, the TD must approve that vendor. Open **Purchase Orders** → **All Orders**.

- **Tabs**: **Vendor Approvals** and **Completed**.
- **Vendor Approvals sub-tabs**:
    - **Pending**: waiting for you.
    - **Approved**: buyers can complete the purchase.
    - **Rejected**: buyers must choose a new vendor.
- A purchase split across several vendors shows one entry per vendor, numbered for example PO-123.1 and PO-123.2.

### How to approve or reject a vendor selection

1. In **Pending**, click **Details** to see the vendor, materials and total cost.
2. To approve, click **Approve Request**.
    - The status becomes **Vendor Approved**.

    - The purchase order (LPO) PDF is generated automatically.
    - The buyer is notified and can complete the purchase.
3. To reject, click **Reject**, enter the reason and click **Submit Rejection**. The vendor is cleared and the buyer must choose another vendor.

On approved items, click **View LPO** to see the purchase order details. An approved LPO cannot be edited.

## Purchase Orders: Return Approvals

When delivered material is rejected, the buyer raises a **vendor return request (VRR)**. Open **Purchase Orders → Return Approvals**.

- **Tabs**: **Pending Return Approvals**, **New Vendor Approvals**, **History** (All, Approved, Rejected, In Progress, Completed).
- Search by VRR number, CR ID, vendor or buyer.
- Each request shows the buyer, vendor, resolution (**Refund**, **Replacement** or **New Vendor**), status, total value and date.

### How to approve or reject a return request

1. Expand the request. Review the buyer notes, deadline, inspection details, rejected materials and any credit note.
2. Click **Approve Return Request**. When the resolution is a new vendor, the button reads **Approve Return & New Vendor**.
3. Or click **Reject** and enter the reason.

In **New Vendor Approvals**, review the new vendor's details and the vendor it replaces, then click **Approve Vendor** or **Reject Vendor**.

**Return statuses**: Pending Your Approval, Approved, Rejected, New Vendor Pending Approval, New Vendor Approved, Return In Progress, Returned to Vendor, Awaiting PM Inspection, Completed.

# Disposal Approvals

## Material Disposal

Open **Disposal Approvals** → **Material Disposal**. The tabs are **Pending**, **Approved** and **Rejected**. Search by material name, code or requester.

1. Click **View Details**. Review the material, current stock, quantity to dispose, estimated value, reason and justification.
2. Enter **Your Review Notes**. Notes are optional to approve and required to reject.
3. Choose:
   - **Approve Disposal**, then **Yes, Approve Disposal**. The quantity is permanently removed from inventory.
   - **Reject & Add to Backup**. The quantity is added to backup stock for repair or reuse.

## Asset Disposal

Open **Disposal Approvals** → **Asset Disposal**. The tiles show Pending, Approved, Rejected and Pending Value.

1. Open the request. Review the asset, serial number, reason, justification and the evidence photo (click it to enlarge).
2. Choose:
   - **Approve Disposal**, then **Yes, Approve Disposal**. The asset quantity is reduced.
   - **Reject Disposal**. Choose **Return to Stock** or **Send to Repair** and enter review notes (required).

# Vendor Management

Open **Vendor Management** to view and manage vendors. This is the same page Procurement uses: see **Procurement** → **Vendors**. Vendors are marked **Active** or **Inactive**.

The TD approves vendors for each purchase through **Purchase Orders**, not on this page.

## Purchase Comparison

Compare planned budget with actual spending.

1. Open **Purchase Comparison** and choose **Live Projects** or **Completed**.
2. Find the project and click **View Comparison**.
3. Each item shows **Planned Budget** next to **Actual Spending**, with a badge: Over Budget, Under Budget, On Budget, Not Purchased or Unplanned.
4. The totals show Total Planned, Total Actual (incl. VAT) and the Balance.
5. Export with **Excel** or **PDF**.

## Profit Comparison

Open **Profit Comparison** to compare the original BOQ with actual purchases.

- **Live Projects** / **Completed**: click **View Comparison** on a project.
- **Report**: select a project and click **View Report**. The detailed profit report can be filtered by transport, material and item.

## Role Access

The TD can give users temporary access to another role, the same as the Admin. See **Admin** → **Role Access** for the full steps.

The **Role Access** menu is hidden while you are working in a granted role yourself.

# Project Manager and MEP Supervisor

The Project Manager (PM) runs the projects the Technical Director assigned to them:

- assigns Site Engineers and BOQ items;
- approves material purchase requests from site;
- approves asset and labour requests;
- locks attendance for payroll;
- confirms project completion.

The **MEP Supervisor** uses the same screens for the projects where they are assigned as MEP. Everything in this chapter applies to both unless stated.

PM and MEP menu: **Dashboard**, **My Projects**, **Material Purchase**, **Asset Requisition Approvals**, **Labour** (Requisition Approvals, Attendance Lock).

When you act, the person affected gets an in-app notification, and an email only if they are offline.

## Dashboard

The **Project Manager Dashboard** (MEP: **MEP Supervisor Dashboard**) shows:

- **Tiles**: Total BOQ Items, Items Assigned, Pending Assignment, Assets Approved, Labour Pending, Labour Approved, Attendance Locked and POs Completed.
- **Charts**: BOQ Status, Labour & Attendance, Purchase Orders and Asset Requisitions.
- **Recent SE Requests**: the latest requests from your Site Engineers.

## My Projects

Open **My Projects**. Search by project, client or location. Switch between card and table view.

### Tabs

| Tab | What it shows |
|---|---|
| For Approval | BOQs the Estimator sent to you for review |
| Pending | Approved projects whose BOQ items are not all assigned yet |
| Assigned | Projects with items assigned to Site Engineers |
| Approved | BOQs you approved |
| Rejected | BOQs you rejected |
| Completed | Completed projects |

Each card shows:

- the project, client and Site Engineer;
- the location, status, start and end date (marked **Extended** after an approved extension);
- the items assigned or still pending.

### How to review a BOQ the Estimator sent you

1. In **For Approval**, click the eye icon (**View Details**).
2. Choose:
    - **Edit**: change the BOQ in the full BOQ editor and save.
    - **Approve**: add optional comments and confirm. The BOQ goes back to the Estimator as **PM Approved**, ready to send to the TD.
    - **Reject**: enter the reason. The BOQ goes back to the Estimator as **PM Rejected**.

### How to assign BOQ items to a Site Engineer

1. On the project card, click **Assign Items to Site Engineer**. It is greyed out when all items are already assigned.
2. On the left, choose **Select Existing SE** and pick a Site Engineer.
    - Each one shows their current projects.
    - People with temporary Site Engineer access show a **Granted · until** tag.
    - Or choose **Create New SE**: enter Full Name, Email and Phone, then click **Create & Select SE**.

3. On the right, under **Items to Assign**, tick the items. Picking an SE selects all items; untick any you want to give to someone else. Already assigned items are listed under **Assigned Items**.
4. Click **Confirm Assignment**.

The Site Engineer is notified, and the project moves to **Assigned**. Each Site Engineer can be assigned to at most **3 projects**.

### How to edit or remove a Site Engineer

On the project card, use the icons next to the Site Engineer's name:

- **Edit Site Engineer Details**: change the Full Name, Email or Phone, then click **Save Changes**.
- **Delete Site Engineer**: confirm **Delete**. This removes the user from the system.

### How to confirm project completion

When Site Engineers finish, they request completion.

1. Click the **x/y confirmations** button on the card. It pulses orange when a Site Engineer has requested completion.
2. The panel lists each Site Engineer assignment with one of: "SE requested completion", "Awaiting SE completion request" or "PM confirmed".
3. Click **Confirm Complete** for each finished assignment.

When everyone has confirmed, the project is marked complete automatically ("Project automatically marked as complete!"). The BOQ appears in the Estimator's **Completed BOQ** tab.

### How to request a day extension

1. Open the BOQ and click **Request Extension**, or click the clock badge on an assigned project card.
2. Enter **Additional Days Requested**. The new end date is previewed.
3. Enter the **Reason for Extension**.
4. Click **Send Request**.

The Technical Director is notified and approves, edits or rejects it. You cannot send another request while one is pending. The request history shows Pending TD Approval, Approved or Rejected.

## Material Purchase (change requests)

Site Engineers and PMs request extra materials for an approved project through **Material Purchase**. These requests are also called change requests (CR) or purchase requests (PO-...).

In the PM view, prices are hidden.

### How a material purchase request moves

| | |
|---|---|
| 1 **Site Engineer** | Creates the request and clicks Send to PM |
| 2 **Project Manager** | Approves (or rejects with a reason) |
| 3 **Estimator** | Prices and approves requests that contain new materials, then picks a buyer |
| 4 **Procurement** | Selects the vendor |
| 5 **Technical Director** | Approves the vendor selection |
| 6 **Procurement** | Sends the purchase order and completes the purchase |
| 7 **Production Manager** | Receives the delivery at the M2 Store and dispatches it to site |
| 8 **Site Engineer** | Confirms delivery on site |

**Routing rules**:

- If the request contains **any new material** (not in the BOQ), approval sends it to the **Estimator** first.
- If **all materials are existing** BOQ or catalogue materials, approval sends it **directly to a buyer** you choose.

- If an **MEP Supervisor** assigned the item to the Site Engineer, the request goes to that MEP instead of the PM.

### Tabs

| Tab | What it shows |
|---|---|
| SE Requested | Requests from your Site Engineers waiting for your approval |
| My Requests | Your own requests: **Drafts (Not Sent)**, **Sent to Estimator**, **Sent to Buyer** |
| Accepted | Approved requests in progress (with the Estimator, buyer or TD, or sent to the store) |
| Completed | Purchase completed or routed to the M2 Store |
| Rejected | Rejected requests, with the reason and who rejected it |

### How to approve or reject a Site Engineer's request

1. In **SE Requested**, click **Review Details**. Use **Edit** to change quantities or materials if needed.
2. Approve it:
   - **Approve & Send to Estimator** is shown when the request has new materials. The Estimator is notified.
   - **Approve & Send to Buyer** is shown when all materials are existing. Choose the buyer under **Assign to Procurement**. Buyers are grouped Online and Offline; an offline buyer gets an email; people with temporary Procurement access show a **Granted** tag. Add optional comments and click **Approve & Assign**.
3. Or click **Reject**, enter the reason and click **Submit Rejection**. The Site Engineer is notified.

### How to create your own material purchase request

1. Click **MATERIAL PURCHASE**.
2. On the **Materials** tab, select the **Project Name**, **Area**, **BOQ**, **BOQ Item** and **Sub-Items (Scopes)**.
3. For each sub-item, add materials:
   - **From Catalogue**: search by name, brand or category.

- **Enter Manually**.
- **Add New** for a material not in the BOQ. Enter the name and optional brand, size and specification.

Existing BOQ materials are tagged **BOQ**, new ones **NEW**. Fully used materials show "Fully Consumed".

4. Enter the **Request Quantity** and **Unit** for each material. The quantity cannot exceed what is allocated in the BOQ.
5. Write a **Justification** (at least 10 characters):
   - one for each new material;
   - one common justification for the existing materials.
6. Optional: add **Remarks**.
7. Click **Create Purchase Request**. The request is saved as a draft under **My Requests → Drafts (Not Sent)**.

If you mix new and existing materials, the whole request goes through the Estimator.

### How to send your draft

In **Drafts (Not Sent)**, click:

- **Send to Estimator** when the request has new materials, or
- **Send to Buyer** when all materials are existing. Choose the buyer and click **Approve & Assign**.

### How to request preliminaries

On the **Preliminaries** tab of **MATERIAL PURCHASE**:

1. Choose from the preliminaries selected in the BOQ.
2. Enter the **Purchase Amount (AED)** and an optional justification and remarks.
3. Click **Create Request**. It is saved as pending and can be sent to a buyer later.

### Change request statuses

| Status | Meaning |
|---|---|
| Pending / Draft | Created, not yet sent |
| PM Approval Pending | Sent by the Site Engineer to the PM |
| MEP approval | Sent by the Site Engineer to the MEP Supervisor |
| Under Review | Waiting for the Estimator (or another approver) |
| Sent to Estimator | Approved by the PM/MEP. New materials need pricing. |
| Sent to Buyer / Assigned to Buyer | With a buyer for purchase |
| TD Approval Pending | Buyer chose a vendor. Waiting for TD vendor approval. |
| Vendor Approved | TD approved the vendor. Buyer can complete the purchase. |
| Split to Vendors | Purchase split into one purchase order per vendor |
| Routed to M2 Store | Purchase completed. Vendor delivers to the M2 Store. |
| Purchase Completed | Delivery received at the store and processed |
| Rejected | Rejected, with the reason shown |

## Asset Requisition Approvals

Site Engineers request returnable assets (tools and equipment) for site. Open **Asset Requisition Approvals**. The tabs are **Pending**, **Approved** and **Rejected**.

1. Review the request: purpose, required date, site location, assets and urgency.
2. Click **Approve** (optional notes). It goes to the Production Manager for final approval and dispatch.
3. Or click **Reject** and enter the **Rejection Reason**. The Site Engineer can edit and resend it.

## Labour: Requisition Approvals

Open **Labour → Requisition Approvals**. Tabs: **My Pending**, **SE Pending**, **Approved**, **Rejected**.

### How to approve Site Engineer labour requests

1. In **SE Pending**, click **View** to see the labour items, number of workers, dates, shift and preferred workers.
2. Click **Approve**. It goes to the Production Manager to assign workers.
3. Or click **Reject** and enter the reason. The Site Engineer can edit and resend it.

### How to create your own labour requisition

1. Click **New Requisition**.
2. Select the **Project**. The site is filled in automatically.
3. Enter the **Start Date**, **Start Time** and **End Time**. The end date is calculated; for a night shift it becomes the next day.
4. Optional: choose **Preferred Workers**.
5. Choose the labour items from the project's BOQ and set the number of workers for each.
6. Click **Create Requisition**.
7. In **My Pending**, click **Send to Production**. The Production Manager is notified to assign workers.

## Labour: Attendance Lock

Locked attendance is what goes to payroll. Open **Labour** → **Attendance Lock**.

1. Choose the **Project** and **Date**.
2. Review the records in **Pending Lock**: worker, clock in/out, hours, overtime and cost. Click **View** for the full detail (regular and overtime hours, rate, break, overtime multiplier, total cost).
3. Lock the records you have checked:
   - **Lock** on one row, or
   - tick rows and click **Lock Selected**, or
   - **Lock All for Day**.

Locked records move to **Locked** and the Admin is notified for payroll. Only locked attendance appears in **Payroll Processing**.

### How hours and cost are calculated

- **Total hours** = clock-out time minus clock-in time, minus breaks.

- **Overtime** = time worked after the requisition's shift end time. If no shift was set, overtime is anything over 8 hours.
- **Cost** = regular hours × rate + overtime hours × rate × 1.5.

# Site Engineer

The Site Engineer (SE) works on site. They:

- see the BOQ items assigned to them;
- request extra materials;
- confirm deliveries from the M2 Store and return unused materials;
- request and return assets (tools and equipment);
- request labour and record worker attendance;
- ask the PM to mark the project complete.

Site Engineer menu:

- **Dashboard**
- **Projects**
- **Site Assets**
- **Material Receipts**
- **Material Purchase**
- **Labour**: Labour Requisition, Arrival Confirmation, Attendance Logs

You can sign in with your email or, if a phone number is saved on your account, by SMS (choose **Phone (SMS)** at sign-in).

## Site Engineer Dashboard

- **Header**: your efficiency percentage and a period selector (7, 30 or 90 days).
- **Performance**: Project Completion, Item Completion and CR Approval Rate.
- **Cards**:
  - Projects (active / completed)
  - BOQ Items (pending / completed)
  - Change Requests (pending / cost)
  - Labour Reqs (pending / workers)
  - Assets at Site (dispatched / returned)
  - Deliveries (in transit / delivered)
- **Attention Required**: overdue projects, pending items, pending labour and pending asset returns.

- **Charts**: work overview, labour requisitions, asset flow and change request activity.

## Projects

Open **Projects** (My Projects). The tabs are **Ongoing** and **Completed**. Each card shows the project, client, dates, location and status.

### How to see the work assigned to you

Click the eye icon (**View Details**) on a project. You see the BOQ items your Project Manager assigned to you, with their materials and labour. Materials added later through purchase requests are marked **New Material Purchase**.

If you see "No Items Assigned Yet", ask your Project Manager to assign BOQ items to you.

### How to request project completion

1. Click **Request Completion** on the project. It appears once items are assigned.
2. If purchases or asset returns are still open, you see **Cannot Request Completion** with the list of incomplete purchases and returns. Finish those first.
3. Otherwise click **Send Request**.

The card shows **Pending Approval**. When your PM confirms, it shows **Confirmed**, and the project is **Done** when everyone has confirmed.

## Material Purchase (requesting extra materials)

Use **Material Purchase** when site needs materials for an assigned project.

### How to request materials

1. Open **Material Purchase** and click **MATERIAL PURCHASE**.
2. Select **Project Name**, **Area**, **BOQ**, **BOQ Item** and one or more **Sub-Items (Scopes)**. If earlier requests exist for this item, they are shown so you do not duplicate them.
3. For each sub-item, the **BOQ Materials Allocation Status** shows how much is allocated, already requested or purchased, and still available.

4. Add materials:
   - **Existing BOQ material**: pick it from **Select Material** and enter the **Request Quantity**. You cannot request more than the BOQ allocation.
   - **New material**: click **Add New**, then **From Catalogue** (search by name, brand or category) or **Enter Manually**. Enter the name, optional brand, size and specification, the **Request Quantity**, the **Unit**, and a **Justification** of at least 10 characters.
5. If you included existing materials, write a **Common Justification for Existing Materials** (at least 10 characters).
6. Optional: add **Remarks**.
7. The **Approval Routing** box shows where the request will go:
   - with new materials: SE → PM → Estimator → Buyer → TD;
   - with existing materials only: SE → PM → Buyer → TD.
8. Click **Create Purchase Request**.

The request is saved in the **Pending** tab. It has not been sent yet.

### How to send a request for approval

In the **Pending** tab, click **Send to PM** on the request. It goes to the person who assigned you the item: your Project Manager, or the MEP Supervisor for MEP items.

To remove a request you have not sent, click **Delete**.

### Tabs

| Tab | What it shows |
|---|---|
| Pending | Created, not yet sent |
| Request | Sent and waiting for PM approval |
| Approved | Approved and moving through purchasing |
| Rejected | Rejected, with the reason |
| Complete | Purchased and routed to the M2 Store |

### Request statuses you will see

| Label | Meaning |
|---|---|
| Pending | Not yet sent |
| PM Approval Pending | Waiting for your PM |
| PM Approved - Under Review | PM approved, next approver reviewing |
| Sent to Estimator | New materials being priced |
| Sent to Buyer / Awaiting Purchase | With Procurement |
| TD Approval Pending | Waiting for the TD to approve the vendor |
| Vendor Approved | Vendor approved, purchase in progress |
| Split to Vendors | Bought from more than one vendor |
| Sent to M2 Store | Purchased. The vendor delivers to the store, then it comes to you. |
| Purchase Complete | Purchase finished |
| Rejected | Rejected, with the reason |

Request numbers appear as **EM-**.

## Material Receipts (deliveries and returns)

Open **Material Receipts**. Tabs: **Pending**, **Materials** (Returnable Materials, Return Delivery Notes), **History** (Material Returns, Received Deliveries).

### How to confirm a delivery

1. In **Pending**, find the Delivery Note (DN). Deliveries are grouped by project and marked In Transit, Dispatched or Issued.
2. Expand it to check where it came from (usually the M2 Store), the vehicle and driver details, and the materials. Click **Download PDF** to keep a copy.
3. When the materials arrive, click **Confirm Receipt**.
4. Optional: add **Notes** about the delivery.
5. Click **Confirm Receipt** in the window.

The delivery becomes **Delivered**. The buyer and the Production Manager are notified, and the materials become returnable.

## How to return unused or damaged materials

### Step 1: select the materials

1. Open **Materials** → **Returnable Materials**. The table shows each material, its original DN, and the quantities dispatched, returned and returnable.
2. Click **Select Materials** for the project.
3. Tick the materials. For each one, split the quantity by condition:
   - **Good**
   - **Damaged**: describe the damage (required).
   - **Defective**: describe the defect (required).
4. Optional: add a return reason.
5. Click **Save Selection**.

### Step 2: create the Return Delivery Note (RDN)

1. Click **Create RDN**.
2. Enter the **Return Date** and **Driver Name** (required), plus the **Vehicle Number**, **Driver Contact** and transport fee.
3. Upload the delivery document (required; PDF, JPG, PNG or DOC, up to 10 MB). Add notes if needed.
4. Click **Create RDN**. It is created as a **Draft**.

### Step 3: issue and dispatch

1. In **Return Delivery Notes**, click **Issue**. You can download the RDN PDF.
2. When the vehicle leaves, click **Dispatch**. The RDN becomes **In Transit**.

The Production Manager receives it at the store.

- **Good** material goes back into stock.
- **Damaged** or **Defective** material goes for repair or, with TD approval, disposal.

Follow the outcome in **History** → **Material Returns** (Pending Review, Approved for Disposal, Disposed, Repaired).

## Site Assets (tools and equipment)

Open **Site Assets**. Tabs: **My Assets**, **Requisitions**, **Rejected**, **Returns**, **History**.

### How to request assets

1. Click **Request Asset**.
2. Select the **Project** and add one or more items (asset category and quantity).
3. Enter the **Required Date**, **Urgency** (Low, Normal, High or Urgent), **Purpose / Justification** and **Site Location**.
4. Click **Submit Request**. It is saved as a **Draft**.
5. In **Requisitions**, click **Send for Approval** and confirm **Send to PM**.

The request goes to your Project Manager, then to the Production Manager for dispatch.

| Status | Meaning |
|---|---|
| Draft | Not yet sent |
| Pending PM Approval | Waiting for your PM |
| PM Rejected | Rejected by your PM. Edit and resend. |
| Pending Store Approval | PM approved. Waiting for the Production Manager. |
| Store Rejected | Rejected by the store. Edit and resend. |
| Ready for Dispatch | Approved by the store |
| Dispatched | On its way, or a delivery note was created |
| Completed | You confirmed receipt |

Rejected requests appear in **Rejected**. Click **Edit** and **Resend**.

### How to receive assets

1. In **My Assets** → **Dispatched - Pending Your Receipt**, tick the items that arrived.
2. Click **Receive Selected**, or **Receive All**.
3. If you receive only part of a delivery, enter the reason (required).

You can also click **Confirm Receipt** on the requisition.

### How to return assets

1. In **My Assets** → **Received at Your Sites**, tick the items and click **Return Selected**.
2. Split the quantity by condition: **Good**, **Fair**, **Poor** or **Damaged**. Fair, Poor and Damaged need a description.
3. Add a reason and click **Create Return Note**.
4. In **Returns**, click **Issue**, then **Dispatch**. Enter the driver name, vehicle number and driver contact (required), plus the transport fee, an optional file and notes.

The Production Manager receives and processes the return.

## Labour

### How to request labour

1. Open **Labour** → **Labour Requisition** and click **New Requisition**.
2. Select the **Project**. The site is filled in.
3. Enter the **Start Date**, **Start Time** and **End Time**. The end date is calculated; for a night shift it is the next day.
4. Under **Select Labour Requirements**, choose labour lines from your assigned BOQ items and enter the number of **Workers** for each.
5. Optional: choose **Preferred Workers**.
6. Click **Create Requisition(s)**.
7. On the requisition, click **Send to PM** and confirm.

The tabs are **Pending**, **Approved**, **Rejected** and **Assigned**.

- Before sending, you can **Edit** or **Delete** a requisition.
- A rejected requisition can be edited and resent with **Resend to PM**.
- An approved, assigned requisition can be repeated for another day with **Reassign**: same workers, new date. The copy needs PM approval again.

After the PM approves, the Production Manager assigns workers. The workers receive WhatsApp messages with the details.

### How to confirm worker arrival

1. Open **Labour** → **Arrival Confirmation** and select the project and date.

2. For each worker, click:
    - **Arrived**: from 30 minutes before shift start until shift end.
    - **No Show**: from 1 hour after shift start.
    - **Late Arrival**: for a worker marked No Show who arrives later.
3. At the end of the shift, click **Clock Out**. The worker moves to the attendance log.

**Status badges**: Awaiting, Working, Left and No Show. Use **Quick Select** to act on many workers at once (for example **Mark Arrived** for all pending workers).

### Attendance Logs

Open **Labour** → **Attendance Logs** and select the project and date.

- The summary shows Total Workers, Clocked In, Clocked Out and Total Time.
- You can also **Clock In** (choose the labour role, which links the hours to the right BOQ labour item) and **Clock Out** here.

Your Project Manager then locks the attendance for payroll.

# Procurement (Buyer)

Procurement buys the materials approved for projects:

- chooses vendors (the TD approves each vendor selection);
- sends the purchase order (LPO) to the vendor;
- completes the purchase so the vendor delivers to the M2 Store.

Procurement also manages vendors, browses store stock, transfers materials and handles vendor returns.

Procurement menu:

- **Dashboard**
- **Purchase Orders**
- **Vendors**
- **Store**: Store Items, Material Transfer, Raw Materials
- **Vendor Returns**: Rejected Deliveries, Return Requests

## From request to site: the purchase flow

| | |
|---|---|
| 1 **Project Manager** | Approves the material request and assigns it to a buyer (via the Estimator if materials are new) |
| 2 **Procurement** | Selects a vendor for each material, or gets the materials from the M2 Store |
| 3 **Procurement** | Submits the vendor selection for TD approval |
| 4 **Technical Director** | Approves the vendor (the LPO is generated) |
| 5 **Procurement** | Sends the LPO to the vendor by Email and/or WhatsApp |
| 6 **Procurement** | Clicks Complete & Send to Store |
| 7 **Vendor** | Delivers to the M2 Store |
| 8 **Production Manager** | Inspects, stocks in and dispatches to site |
| 9 **Site Engineer** | Confirms delivery on site |

All purchased materials go to the **M2 Store** first, where they are inspected. They are never delivered straight to site.

## Buyer Dashboard

- **Top figures**: Completion Rate, Avg Processing (days), Total Completed Value.
- **Cards**:
  - Ongoing (pending purchase / store approved / vendor approved)
  - Pending Approval (store pending / vendor pending TD)
  - Completed (purchase orders / split POs)
  - Store Pipeline (pending vendor / at store)
  - Deliveries (in transit / delivered)
  - Vendors (active / inactive)

- **Attention Required**: orders that need action, rejected POs and pending deliveries.
- **Charts**: Purchase Order Pipeline, M2 Store Pipeline, Delivery Status, Purchase Activity.

## Purchase Orders

Open **Purchase Orders**. This is your main working page.

- Search by project, client, item or PO number.
- Switch between card and table view.
- A purchase is numbered **PO-**. When it is split across vendors, each vendor's part is numbered **PO-.1**, **.2** and so on.

### Tabs

| Tab | Sub-tab | What it shows |
|---|---|---|
| Ongoing | Pending Purchase | New purchases: choose a vendor or get from store |
| Ongoing | Store Approved | Store requests approved by the Production Manager |
| Ongoing | Vendor Approved | Vendor approved by the TD. Send the LPO and complete. |
| Pending Approval | Sent to Store | Waiting for the Production Manager to approve a store request |
| Pending Approval | Vendor Pending TD | Waiting for the TD to approve the vendor |
| Rejected | | Rejected by the TD (purchase or vendor), or by the store |
| Completed | | Completed purchases |

### What to do at each stage

1. **New purchase (no vendor yet)**: **Select Vendor**, **Get from Store**, **Edit Prices** or **View Details**.
2. **Waiting for the TD**: the card shows "Vendor Selection Pending – Waiting for TD approval".
3. **Vendor approved**: send the LPO with **Email** and/or **WhatsApp**, then click **Complete & Send to Store**.

4. **Rejected**:
    - **Select New Vendor** after the TD rejected the vendor.
    - **Select Vendor Instead** after the store rejected a store request.
    - **Resend** for a purchase the TD rejected.

## How to select a vendor and send for TD approval

1. Click **Select Vendor**. The **Select Vendors for Materials** window lists each material with how many vendors offer it.
2. Expand a material to compare vendors: their products, unit price and estimated total.
    - **Edit a vendor's price**: you can save it for this purchase only, or update the vendor's product price permanently.
    - **Compare with the BOQ estimate**: each price shows Over Budget, Under Budget or On Budget.
    - **Supplier notes**: add notes for the vendor (for example exact cut sizes) and click **Save**. Notes are highlighted in the LPO.
3. Choose a vendor for each material. To take a material from the M2 Store instead, click **Send to Store** on it.
4. Check the **Selection Summary**: totals by vendor, compared with the BOQ total.
5. Review the **LPO** (purchase order). Changes save automatically. You can edit:
    - Quotation Ref#, Subject, LPO Message;
    - VAT (on/off, percentage or amount);
    - Delivery Terms and Payment Terms;
    - whether to include the MD signature, company stamp and TD signature (uploaded by the Admin).
6. Submit:
    - **One vendor for everything**: click **Submit for TD Approval**, then **Confirm & Submit**.
    - **Several vendors**: click **Send This Vendor to TD** on each vendor group, check the LPO, and click **Confirm & Send to TD**. A separate PO (PO-x.1, PO-x.2…) is created for each vendor.

Once sent, you cannot add more materials to that vendor submission, so check carefully before sending.

The TD is notified.

- **Approved**: the purchase moves to **Ongoing** → **Vendor Approved**.
- **Rejected**: it moves to **Rejected**. Choose a new vendor.

## How to get materials from the M2 Store

If the store already has the materials, you can take them from stock instead of buying.

1. Click **Get from Store**. The window checks stock and shows:
   - **Available**: tick these (they are pre-selected).
   - **Already Sent to Store**.
   - **Not Available**: these must be bought from a vendor.
2. Click **Request Selected**.

The Production Manager is notified and approves or rejects the request.

- **Approved**: the item shows **Store Approved**. Click **Mark as Complete**.
- **Rejected**: it goes to **Rejected**. Click **Select Vendor Instead**.

Any remaining materials can still be bought from a vendor.

## How to edit negotiated prices

Click **Edit Prices** on a new purchase. Change the unit price per material and click **Save Changes**. The negotiated prices are used for vendor selection and in the LPO. The window shows the original total, the negotiated total and the difference.

## How to send the LPO to the vendor

You can send the LPO only after the TD approves the vendor.

### By email

1. Click **Email**.
2. Confirm the vendor's email address. You can enter several, separated by commas.

3. Add **CC Recipients** if needed. The Admin's default CC addresses are included; untick any you do not want.
4. Optional: add attachments.
5. The **LPO PDF** is attached automatically. Click **Preview** to check it. It cannot be edited after TD approval, so make LPO changes during vendor selection.
6. Click **Preview Email**, adjust the greeting, message, instructions and delivery requirements, then click **Send Email**.

### By WhatsApp

1. Click **WhatsApp**. It shows **No Phone** if the vendor has no phone number saved.
2. Check the preview and the LPO PDF.
3. Click **Send WhatsApp**.

The card then shows **Sent to Vendor**.

## How to complete a purchase

After sending the LPO, click **Complete & Send to Store**.

- **For a split PO** (PO-x.1): first choose the **Site Engineer / Recipient** who will receive the materials on site.
- The purchase becomes **Routed to M2 Store** and moves to **Pending Approval → Sent to Store**.
- A material request is created for the M2 Store automatically, one per purchase.
- The Production Manager is told a vendor delivery is coming, and the requester is told the purchase was routed to the store.

Next, the vendor delivers to the M2 Store.

1. The Production Manager inspects the delivery. You are notified if it was **fully approved**, **partially approved** or **fully rejected**.
2. The Production Manager stocks it in and dispatches it to site. You are notified when it is dispatched and when the Site Engineer confirms delivery.

A purchase split across several vendors is complete when all its vendor POs are complete.

# Vendor Returns

When the Production Manager rejects delivered materials at inspection, you arrange the return.

### How to create a return request

1. Open **Vendor Returns** → **Rejected Deliveries**. Search by CR ID or vendor.
2. Click **Create Return Request** on the delivery. Review the rejected materials (quantity, price, reason) and the inspection evidence.
3. Choose the **Resolution Type**:
   - **Refund**: the vendor refunds or issues a credit note.
   - **Replacement**: the vendor replaces the material.
   - **New Vendor**: buy from another vendor. Select it.
4. Optional: set an **SLA Deadline**, **SLA Notes** and **Notes**.
5. Click **Create Return Request**.

The return request (VRR) goes to the TD for approval.

### How to follow a return request

Open **Vendor Returns** → **Return Requests**. Filter by All, Pending Approval, TD Approved, In Progress, Completed or Rejected. Expand a request to act on it:

- **Edit & Resubmit**: when the TD rejected it. The rejection reason is shown.
- **Initiate Return to Vendor**: after TD approval, for a refund or replacement.
- **Confirm Refund Received**: enter the **Credit Note Number** and **Credit Note Amount (AED)** and upload proof. The request is completed.
- **Confirm Replacement at Store**: enter an optional vendor reference and proof. The Production Manager inspects the replacement, and the request completes when they approve it.
- **Select New Vendor**: for a new-vendor resolution. The TD approves the new vendor, then click **Generate LPO for New Vendor**. The new purchase appears in Purchase Orders.
- **View Full Timeline**: see the inspection history.

### Return statuses

| Status | Meaning |
|---|---|
| Pending TD Approval | Waiting for the TD |
| TD Approved / TD Rejected | TD decision |
| Return In Progress / Return Initiated | Material being returned to the vendor |
| Refund Confirmed | Refund or credit note received |
| Awaiting PM Inspection | Replacement delivered, waiting for inspection |
| Replacement Ordered | Replacement requested |
| Vendor Pending TD Approval | New vendor waiting for TD approval |
| New Vendor Selected / New Vendor Approved | New vendor chosen or approved |
| Completed / Closed | Finished |

## Vendors

Open **Vendors** (Vendor Management). Search vendors and filter by category and status (Active or Inactive).

### How to add a vendor

1. Click **Add Vendor**.
2. Enter:
    - **Company Name** and **Email** (required);
    - Category (or **+ Add New Category**) and Status (**Active** or **Inactive**);
    - Contact Person, Country, Phone and the tax number (TRN or GST, depending on the country);
    - optionally the address.
3. Click **Add Vendor**.

Only **Active** vendors are offered when selecting vendors. Use **Edit** to update a vendor and **Delete** to remove one.

### How to add a vendor's products

1. Click **View** on the vendor.
2. Under **Products & Services**, click **Add Product**.

3. Enter the **Product/Service Name**, Category, Description, Unit and **Unit Price (AED)**.
4. Click **Add Product**.

Vendor product prices are used to compare vendors when you select one.

## Store

### Store Items

Open **Store** → **Store Items** to browse M2 Store stock: material, description, category, unit price, unit, available stock and status. This page is read-only.

### Material Transfer

Use this to transfer materials yourself, either to a site or to the M2 Store.

1. Open **Store** → **Material Transfer** → **Create Transfer**.
2. Choose the **Transfer Destination**:
   - **Construction Site (Direct)**: also select the **Site Engineer** and **Project**.
   - **M2 Store (Warehouse)**.
3. Click **Add Material** for each material (name, quantity, unit).
4. Enter the **Transfer Date**, vehicle, driver, driver contact, transfer fee and notes.
5. Click **Create Delivery Note**. It is created as a draft.
6. In **Transfer History**, click **Dispatch**, then **Dispatch Now**. The delivery is **In Transit**. A PDF is available.

Transfers to the M2 Store are received by the Production Manager under **Stock In** → **Buyer Transfers**.

### Raw Materials

Open **Store** → **Raw Materials** to manage the raw materials catalog used in BOQs.

- **Materials** tab: click **Add Material** and enter the name, description, brand, size, specification, unit, **Unit Price (AED)** and category.
- **Items & Sub-Items** tab: link materials to items with **Link Material**.

# Production Manager (M2 Store)

The Production Manager runs the **M2 Store** warehouse. All purchased materials pass through the store for inspection before going to site. The Production Manager also manages returnable assets (tools and equipment) and the labour registry.

Production Manager menu:

- **Dashboard**
- **Inventory Management**: Materials Catalog, Stock In, Stock Out, Receive Returns, Repair, Disposal
- **Returnable Assets**: Asset Catalog, Stock In, Stock Out, Process Returns, Repair, Disposal
- **Labour**: Labour Registry, Assign Workers

## Material flow through the M2 Store

| | | |
|---|---|---|
| 1 | **Procurement** | Completes a purchase. The request is routed to the M2 Store |
| 2 | **Vendor** | Delivers the materials to the M2 Store |
| 3 | **Production Manager** | Inspects the delivery (Stock In, Vendor Deliveries) |
| 4 | **Production Manager** | Records Stock In for the accepted materials |
| 5 | **Production Manager** | Approves the material request and creates a Delivery Note |
| 6 | **Production Manager** | Issues and dispatches the Delivery Note to site |
| 7 | **Site Engineer** | Confirms receipt on site (Delivered) |
| 8 | **Site Engineer** | Sends unused material back with a Return Delivery Note |
| 9 | **Production Manager** | Receives the return: Good to stock, Damaged to repair, or Disposal |

## Production Dashboard

The **Production Dashboard** shows the store at a glance.

- **Cards**: Total Materials, Inventory Value, Stock Alerts, Pending Actions, Delivery Notes (in transit), Material Requests (pending), Incoming Returns, Stock Movement (30 days).
- **Panels**:
  - Stock Health: healthy, low, critical, out of stock, and the backup stock value.
  - Delivery Notes by status.
  - Material Requests by status.
  - Top Categories.
  - Returns & Disposal.
  - Today's Activity.

    - Recent Delivery Notes and Recent Activity.

### What the stock colours mean

- **Out of stock**: the stock is 0.
- **Critical**: well below the minimum stock level.
- **Low**: at or below the minimum stock level.
- **Healthy**: above the minimum.

## Main stock and backup stock

Each material has two stock figures:

- **Current stock (main stock)**: usable stock.
    - Goes **up** with Stock In, buyer transfers received, good returns and repaired items.
    - Goes **down** when a material request is approved, and with TD-approved disposals.
- **Backup stock**: damaged or partly usable stock.
    - Goes **up** when returned items are sent for repair, or when the TD rejects a disposal.
    - Goes **down** when an item is marked repaired, which moves it to main stock.

The Materials Catalog shows backup stock as a blue **+N backup** badge.

## Materials Catalog

Open **Inventory Management** → **Materials Catalog**.

- Search by name, code or brand, and filter by category.
- **Columns**: Code, Name (and brand), Category, Availability, Current Stock (with **Min** underneath), Unit Price.
- Current stock is red at 0, orange at or below the minimum, and green otherwise.
- New materials are added automatically when you record a Stock In. There is no separate "add" button here.

### How to request disposal of a damaged or wasted material

1. Click the orange warning icon on the material's row. It is shown only when stock is above 0.
2. Enter the **Quantity to Dispose**. The estimated value is calculated.
3. Choose a **Reason for Disposal**: Damaged/Defective, Expired, Wasted, Obsolete, Lost/Missing or Other.
4. Add **Additional Notes**.
5. Click **Submit for TD Approval**.

Stock does not change until the Technical Director approves. On approval, current stock is reduced.

## Stock In (receiving into the store)

Open **Inventory Management** → **Stock In**. The page lists purchases received, grouped by material. Expand a material to see each receipt: date, quantity, price, reference, delivery note, driver, vehicle and transport fee.

There are three header buttons:

- **Buyer Transfers**
- **Vendor Deliveries** (the red badge shows how many deliveries are waiting for inspection)
- **Record Stock In**

### How to inspect a vendor delivery

1. Click **Vendor Deliveries**. The **Inspection Centre** opens.
2. In **Pending Inspections**, click **Inspect** on the delivery.
3. For each material, enter the **Accepted** quantity. The rejected quantity is calculated. Use **Accept All** or **Reject All** as shortcuts.
4. For anything rejected, choose a **Rejection Reason**: Quality Defect, Wrong Specification, Quantity Shortage, Damaged in Transit, Expired / Outdated or Other. Notes are optional.
5. Fill in **Transport Details**: Driver Name, Vehicle Number, Reference / PO Number.
6. Add **Overall Inspection Notes**.
7. Upload **Inspection Evidence**. This is required if anything is rejected. You can upload images (up to 2 MB), PDF (up to 10 MB) or video (up to 50 MB).

8. Click **Submit Inspection**.

What happens next:

- **Everything accepted**: the Record Stock In form opens pre-filled. You can stock in now, or later from the **Awaiting Stock In** tab.
- **Partly accepted**: the buyer is notified about the rejected items. Rejected quantities are listed under **Held Materials**. Stock in the accepted materials.
- **Everything rejected**: nothing enters stock and the buyer is notified to handle the return.

Submitting an inspection does **not** add stock. Stock is added when you complete **Record Stock In**.

**Other Inspection Centre tabs**:

- **Awaiting Stock In**: inspected deliveries not yet stocked in.
- **Inspection History**: filter by Fully Approved, Partially Approved or Fully Rejected.
- **Held Materials**: rejected quantities kept at the store until the buyer arranges the return, with refund or credit-note details.

### How to record Stock In

1. Click **Record Stock In**, or **Stock In** on an inspected delivery.
2. Select the **Project** and the **Material**. If the material is not in the catalog, choose **+ Create New Material**.
3. Enter **Quantity Received** and **Actual Purchase Price (AED)**. The total is calculated.
4. Optional: enter the **Reference Number (PO/Invoice)** and **Notes**.
5. Enter transport details: **Driver Name**, **Vehicle Number** and the transport fee (default 1.00 AED per unit).
    - Use **Recent Deliveries** or **Last Delivery** to reuse details from the same truck.
    - Materials from the same delivery share one batch reference. Only the first material should carry the transport fee.
6. Upload the **Delivery Note from Vendor** (PDF, JPG, PNG, DOC or DOCX, up to 10 MB).
7. Click **Confirm Stock In**, then **Confirm**.

Current stock increases by the quantity. For an inspected delivery with several materials, the form lists them all; click **Confirm Stock In (N materials)** and then **Confirm All**.

### How to add a new material

When **+ Create New Material** opens:

1. Enter **Material Name** and **Unit**. If you type a unit that does not exist, it is created.
2. Optional: **Brand**, **Size**, **Category**, **Min Stock Level** and **Description**.
3. Click **Create Material**.

The material starts with 0 stock. Its price is set on the first Stock In.

### How to receive a buyer transfer

Buyers can send materials to the M2 Store directly.

1. Click **Buyer Transfers**.
2. In the **Pending** tab, check the transfer and click **Receive**.

The materials are added to inventory. The **History** tab keeps received transfers, each with a PDF.

## Stock Out (material requests and delivery notes)

Open **Inventory Management** → **Stock Out**. Tabs: **Pending**, **Approved**, **Draft DN**, **Issued DN**, **Completed**, **Rejected**, **Delivered DN**.

### Material requests (IMR)

A material request is created automatically when **Procurement** completes a purchase that goes through the store, or routes a request to the store. One request covers all materials of a purchase.

The table shows Request #, Project, Requester, Material, Qty, Stock / Destination, Status, Date and Actions. A **Vendor Delivery** badge marks materials coming from a vendor, with the destination site shown.

### How to approve or reject a material request

1. In **Pending**, check the stock shown for the materials.
2. Click **Approve**. The button is disabled when stock is not enough.
3. Or click **Reject** and enter a **Rejection Reason**.

What happens:

- **Approve**: the stock is deducted from current stock and the request moves to **Approved**. The buyer is notified.
- **Reject**: the buyer is notified with the reason.
- For a vendor delivery, the button is **Confirm Receipt**. It does not change stock overall.

### How to create a Delivery Note (DN) to site

1. In **Approved**, click **Create DN** on the request. If the stock is not enough, the row shows **Awaiting Stock** instead.
2. Check the project and **Attention To (Site Engineer)**. This is pre-selected from the buyer's chosen recipient or the project's Site Engineer.
3. Enter:
    - **Delivery Date** (default today)
    - **Requested By** (pre-filled)
    - the transport fee (default 1.00 AED per unit, must be above 0)
    - **Driver Name** (letters only), **Vehicle Number** and **Driver Contact**
4. Check the items and add **Notes**.
5. Click **Create Delivery Note**.

The DN is created as **Draft** and appears in **Draft DN**. It is numbered MDN--.

### How to issue and dispatch a Delivery Note

1. In **Draft DN**, click **Issue** and confirm. The DN becomes **Issued** and the buyer is notified that materials are being prepared. You can **Cancel** a DN only while it is a draft.
2. In **Issued DN**, click **Dispatch** and confirm. The DN becomes **In Transit**. The project's Site Engineers and the buyer are notified with the materials, vehicle and driver.

3. The Site Engineer confirms receipt on site. The DN becomes **Delivered** (or **Partial** if less arrived) and the request becomes **Fulfilled**. The buyer and the Production Managers are notified.

Every DN can be downloaded as a PDF or printed.

### Material request statuses

| Status | Meaning |
|---|---|
| Pending | Waiting for your approval, or waiting for the vendor delivery to arrive and be inspected |
| Approved | Approved and stock deducted. Ready for a Delivery Note. |
| DN Pending | Added to a draft Delivery Note |
| Dispatched | The Delivery Note was issued or dispatched |
| Fulfilled | The Site Engineer confirmed delivery |
| Rejected | Rejected by you (the buyer is told why), or the vendor delivery was fully rejected at inspection |

### Delivery Note statuses

| Status | Meaning |
|---|---|
| Draft | Created. Can be issued or cancelled. |
| Issued | Being prepared. Requests show Dispatched. |
| In Transit | On the way to site |
| Delivered | Site confirmed receipt of everything |
| Partial | Site received less than was sent |
| Cancelled | Cancelled while still a draft |

## Receive Returns (material returns from site)

Site Engineers return unused or damaged material with a **Return Delivery Note (RDN)**, numbered RDN--. Open **Inventory Management** → **Receive Returns**.

- **In Transit**: returns on the way, or received but not fully processed.

- **Received**: fully processed returns.

### How to receive and process a return

1. When the RDN is **In Transit**, click **Confirm Receipt**. Later, use **Process Items** for anything left unprocessed.
2. Each item shows its condition from site (**Good**, **Damaged** or **Defective**) and the return reason. Choose the action:
   - **Good → Add to Stock**: added to current stock.
   - **Damaged/Defective → Send for Repair**: added to backup stock and listed under **Repair**.
   - **Damaged/Defective → Mark for Disposal**: sent to the TD for approval. A note explaining why is required.
3. Optional: add **General Acceptance Notes**.
4. Click **Process** on each item, or **Confirm & Process All**.

When every item is processed, the return is complete.

## Repair (materials)

Open **Inventory Management → Repair**. The tabs are **Pending Repair** and **Completed**. Click **View** on an item.

- **Mark as Repaired → Add to Stock**: then **Confirm Repair**. The quantity moves from backup stock to main stock.
- **Cannot Repair - Request Disposal**: add a reason. The request goes to the TD.

## Disposal (materials)

Open **Inventory Management → Disposal** to follow disposal requests. This page is for viewing only.

- **Pending TD Approval**: waiting for the Technical Director.
- **TD Approved - Ready for Disposal**: approved. Dispose of the material physically.

The TD either approves (stock is reduced) or rejects (the quantity goes to backup stock).

# Returnable Assets

Returnable assets are tools and equipment that go to site and come back.

## Asset Catalog

Open **Returnable Assets** → **Asset Catalog**. Each asset type shows its code, tracking type, and Available, Dispatched and Total quantities.

- **Quantity based** tracking counts the total number.
- **Individual** tracking records each item by serial number.

To dispose of an asset:

1. Click **Dispose**.
2. Enter the **Quantity to Dispose**.
3. Choose a reason: Damaged Beyond Repair, Obsolete / Outdated, End of Life, Lost / Missing, Safety Hazard or Other.
4. Add notes and click **Submit Request**.

The quantity is taken out of available stock straight away, and the request goes to the TD for approval.

## How to add assets (Asset Stock In)

1. Open **Returnable Assets** → **Stock In** and click **Add Stock**.
2. Choose or type the **Asset Category**, and enter the **Quantity**. For a new category, choose the **Tracking Mode**: Quantity Based or Individual.
3. Optional: **Vendor**, **Invoice Number**, **Purchase Date**, **Unit Cost**, **Total Cost**, **Condition** (New, Second Hand, Refurbished or Repaired) and **Notes**.
4. Attach the **DN/Invoice/Receipt** document. This is required.
5. For individual tracking, enter each item's **Serial Number**.
6. Click **Create Stock In**.

The available quantity increases. The **Stock In History** table lists every entry.

## Asset Dispatch (Stock Out)

Open **Returnable Assets** → **Stock Out**. Tabs: **Pending**, **Ready**, **Rejected**, **Draft ADN**, **Issued ADN**, **Delivered ADN**.

Asset requests come from Site Engineers after the Project Manager approves them.

**How to handle an asset request:**

1. In **Pending**, open **Details**.
2. Click **Approve**. Stock is checked; if it is not enough you see "Insufficient stock". Or click **Reject** and enter a reason.
3. The Site Engineer is notified.

**How to create and dispatch an Asset Delivery Note (ADN):**

1. In **Ready**, click **Create DN** on the request.
2. Check the project and site location. Choose **Attention To** (the Site Engineer).
3. Enter **Vehicle Number**, **Driver Name**, **Driver Contact** and the transport fee.
4. Select the items:
   - quantity-based assets with their quantity;
   - individual assets by serial number.
5. Add notes and click **Create Delivery Note**. The ADN is created as a draft and the request shows **Dispatched**.
6. Click **Dispatch** on the ADN and confirm. The ADN is **In Transit**, stock is deducted, and the Site Engineer is notified.
7. The Site Engineer receives the assets on site. The ADN becomes **Delivered** and the request **Completed**.

### How to process returned assets

1. Open **Returnable Assets** → **Process Returns**. The tabs are **Pending** and **History**.
2. When a return is **In Transit**, click **Receive**.
3. Click **Process**. For each item set the **Verified Condition** (OK, Damaged, Needs Repair or Lost), add notes, and choose the **Action**:
   - **Return to Stock**: available quantity goes up.
   - **Send to Repair**: listed under Repair.
   - **Dispose** or **Write Off**: sent to the TD for approval.
4. Click **Process All Items**.

### Asset Repair and Disposal

- **Repair** (Pending, History):
  - **Mark as Repaired** → **Confirm Repair** returns the asset to stock.
  - **Cannot Repair - Dispose** needs a reason and justification, with an optional photo. It is sent to the TD.
- **Disposal**: view-only. It shows **Pending TD Approval** and **TD Approved - Ready for Disposal**.
  - When the TD approves, the asset is removed from inventory.
  - When the TD rejects, it goes back to stock or to repair.

## Labour Registry

Open **Labour** → **Labour Registry** to manage workers.

- Search, and filter by status (Active, Inactive, On Leave) and skill.
- Click **Add Worker** and fill in:
  - **Worker Code** (leave blank to generate one, for example WRK-006)
  - **Full Name**
  - **Phone** (used for WhatsApp)
  - **Hourly Rate (AED)**
  - **Skills**
  - **Worker Type** (Regular, Contract or Temporary)
  - **Status**
  - ID Number, Emergency Contact and Notes
- Use the row icons to view, edit or delete a worker. Deleting marks the worker as terminated.

## Assign Workers

Open **Labour** → **Assign Workers**. The tabs are **Pending Assignment** and **Assigned**.

### How to assign workers to a labour requisition

1. Click **Assign** on an approved requisition.
2. Select **exactly** the number of workers required.
   - Preferred workers are selected automatically.

    - Shortcut buttons: **Low Rate**, **High Rate**, **Single Skill**, **Multi Skill**.
    - Workers already booked on another project are blocked.
    - Use **Add New Worker** to add someone on the spot.
3. Click **Assign Selected**.
4. Enter the transport details: **Driver Name**, **Driver Contact**, **Vehicle Number** and the transport fee.
5. Check the workers to be notified, then click **Confirm & Send**.

Each worker receives a WhatsApp message, and the Site Engineer can then confirm their arrival. The transport fee is added to payroll cost.

Choose a date and click **Download Daily Schedule** for a PDF of all assigned workers. Use **PDF** on a row for that requisition's report.

# Assets and Labour: End-to-End Flows

These processes involve several roles. This chapter shows who does what, in order. The detailed steps are in each role's chapter.

## Asset requisition: from request to return

| | | |
|---|---|---|
| 1 | Site Engineer | Requests assets (Site Assets, Request Asset) and clicks Send to PM |
| 2 | Project Manager | Approves in Asset Requisition Approvals (or rejects with a reason) |
| 3 | Production Manager | Approves after checking stock (Returnable Assets, Stock Out) |
| 4 | Production Manager | Creates the Asset Delivery Note (ADN) and dispatches it |
| 5 | Site Engineer | Receives the assets on site (Receive Selected or Receive All) |
| 6 | Site Engineer | Returns assets with a return note: Issue, then Dispatch |
| 7 | Production Manager | Receives and processes the return: stock, repair, or disposal |
| 8 | Technical Director | Approves any disposal |

Key points:

- A request can be rejected by the PM or by the store. The Site Engineer can edit and resend it.
- Stock is checked when the Production Manager approves, and deducted when the ADN is dispatched.
- Returned assets are checked by condition: OK, Damaged, Needs Repair or Lost. Each is returned to stock, sent to repair, or sent to the TD for disposal.

## Labour: from requisition to payroll

| | |
|---|---|
| 1 **Production Manager** | Keeps the Labour Registry of workers up to date |
| 2 **Site Engineer** | Creates a labour requisition and clicks Send to PM |
| 3 **Project Manager** | Approves it (or rejects with a reason) |
| 4 **Production Manager** | Assigns exactly the number of workers needed (Assign Workers) |
| 5 **System** | Workers receive a WhatsApp message with the job details |
| 6 **Site Engineer** | Marks arrivals (Arrived, Late Arrival, No Show) and clocks workers out |
| 7 **Project Manager** | Reviews and locks the attendance (Attendance Lock) |
| 8 **Admin** | Views and exports payroll for the period (Payroll Processing) |

Key points:

- A Project Manager can also create a labour requisition and click **Send to Production** directly.
- Clocking a worker out creates their attendance record for the day.
- Only **locked** attendance reaches payroll.
- Overtime is time worked after the shift end time (or after 8 hours if no shift was set). It is paid at 1.5 times the hourly rate.
- The transport fee entered when workers are assigned is added to the project's labour cost.

## Material returns from site

| | |
|---|---|
| 1 **Site Engineer** | Selects returnable materials and splits them by condition (Good, Damaged, Defective) |
| 2 **Site Engineer** | Creates the Return Delivery Note (RDN), issues and dispatches it |
| 3 **Production Manager** | Confirms receipt at the M2 Store |
| 4 **Production Manager** | Good items go to stock, Damaged or Defective items go to repair or disposal |
| 5 **Technical Director** | Approves or rejects disposals (a rejected disposal goes to backup stock) |

## Vendor delivery problems

| | |
|---|---|
| 1 **Production Manager** | Inspects the vendor delivery and rejects some or all materials with evidence |
| 2 **Procurement** | Creates a return request: Refund, Replacement or New Vendor |
| 3 **Technical Director** | Approves the return request |
| 4 **Procurement** | Returns the material and confirms the refund, replacement, or new vendor purchase |

# Glossary and FAQ

## Glossary

| Term | Meaning |
|---|---|
| BOQ | Bill of Quantities: the detailed list of items, materials, labour and prices for a project |
| Sub-item / Scope | A part of a BOQ item with its own quantity, unit and rate |
| Preliminaries | General project conditions and costs (approvals, site setup and similar) selected in the BOQ |
| Internal BOQ | The full BOQ with costs, overheads and profit margins (for internal use) |
| Client BOQ | The BOQ with final prices only, as sent to the client |
| O&P | Overhead and Profit percentage |
| Revision (R1, R2…) | A changed version of a BOQ requested by the client |
| Internal revision | A BOQ corrected after the TD rejected it |
| CR / Material Purchase / Purchase Request | A request for extra materials on an approved project (shown as PO-… or EM-…) |
| PO-x.1, PO-x.2 | Parts of one purchase split across different vendors |
| LPO | Local Purchase Order: the purchase order PDF sent to the vendor |
| VRR | Vendor Return Request: a request to return rejected materials to a vendor |
| M2 Store | The company warehouse. All purchased materials pass through it. |
| IMR | Internal Material Request: a request for materials from the M2 Store |
| DN / MDN | Material Delivery Note: the document for materials sent from the store to site |
| RDN | Return Delivery Note: the document for materials returned from site to the store |
| ADN | Asset Delivery Note: the document for assets sent to site |
| Current stock | Usable stock in the M2 Store |

| Term | Meaning |
|---|---|
| Backup stock | Damaged or partly usable stock, for example items waiting for repair |
| Returnable assets | Tools and equipment that go to site and come back |
| Fresh role | Temporary access to another role starting with no projects |
| Same as existing user | Temporary access with the same data as another holder of the role |

## Frequently asked questions

### I cannot sign in. It says "Email not found".

Check that you selected **your own role** in **Select Your Role**. The message also appears when the role does not match, or when your account is inactive. If you were given a temporary role, you can choose that role too (except Site Engineer: sign in with your own role and switch).

### I did not receive the OTP email.

Wait a minute and check your spam folder. After 30 seconds you can click **Resend OTP**. The code expires after 5 minutes.

### My account is locked.

After 5 wrong codes, the account is locked for 30 minutes. Wait and try again, or ask your Admin.

### Why did I get a notification but no email?

Emails for most workflow steps are sent only when you are **offline**. If you are online, you get the notification in the app. Set your status in the account menu.

### Where do I see what I need to do?

Your **Dashboard** shows pending items for your role, and the bell icon shows notifications. Click a notification to go to the related page.

### How do I switch to a role someone gave me?

Open the account menu at the bottom of the sidebar. Under **SWITCH ROLE**, click the role. See "Working in more than one role" in Getting Started.

### Why can't I see the Role Access menu?

Only users whose own role is Admin or Technical Director see it. It is hidden while you work in a granted role.

### Why does a material request go to the Estimator?

Requests that include **new materials** (not in the BOQ) must be priced by the Estimator. Requests with only existing BOQ materials go directly to a buyer.

### Why is the Approve button disabled on a material request?

There is not enough stock in the M2 Store for that request. Stock in the vendor delivery first, or wait for the purchase.

### Can materials be delivered directly from the vendor to site?

No. All purchased materials go to the M2 Store first, where the Production Manager inspects them and then dispatches them to site with a Delivery Note.

### What happens if the vendor delivers wrong or damaged material?

The Production Manager rejects it at inspection with evidence. Procurement then creates a return request (Refund, Replacement or New Vendor), which the TD approves.

### How do I return unused material from site?

The Site Engineer uses **Material Receipts** → **Returnable Materials**: select materials and split them by condition, create the RDN, then issue and dispatch it.

### Why doesn't attendance show in payroll?

Only attendance that the Project Manager has **locked** appears in **Payroll Processing**. Ask the PM to lock it in **Labour** → **Attendance Lock**.

### How do I report a problem with MeterSquare?

Open the account menu → **Support** → **New Ticket**, attach a screenshot, and submit.

### Can the MeterSquare Assistant change my data?

No. The assistant only answers questions about how to use MeterSquare. It cannot see or change projects, BOQs or any records.